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2000 Capital Investment and Community Development Program

Fund Summary

Funding Committed as a
Funding Source Lable Budget Committed % of Budget
FEDERAL
Army Corps of Engineers ACE 120,000 0 0%
Community Development CDh 11,285,000 9,744,365 86%
Enterprise Community G;ant EC 325,000 75,000 23%
Economic Development Initiative EDI 750,000 0 0%
Environmental Protection Agency EPA 200,000 0 0%
Emergency Shelter Grant ESG 300,000 300,000 100%
F & S "Bridge Replacement” FS-BR 6,594,000 3,455,675 52%
F & S "Congestion Mitigation/Air Quality" FS-CMAQ 7,518,000 6,359,643 85%
F & S "Demonstration Project” FS-DEMO 16,000 33,149 207%
F & S "Interstate Maintenance" FS-IM 5,480,000 265,565 5%
F & S "National Highway System" FS-NHS 225,000 450,000 - 200%
F & S "Surface Transportaﬁon Program" FS-STP 930,000 154,000 17%
F & S "Transportation Enhancement Projects” FS-TEP 540,000 365,000 68%
HUD Brownfields Grant HUD-BR 460,000 0 0%
Intermodal Surface Transportation Efficiency Act ISTEA 697,200 73,264 11%
National Parks Service NPS 260,000 0 | 0%
Women, Infants, Children WIC 40,000 0 0%
Subtotal 35,740,200 21,275,660 60%



2000 Capital Investment and Community Development Program

Fund Summary

Funding Commiitted as a
Funding Source Lable Budget Committed % of Budget
LOCAL
Building Inspection Fees BIF 40,000 41,649 104%
Equipment Auction EQ 100,000 79,500 80%
General Obligation Debt GO 39,613,800 21,933,620 55%
Health Dept. Fundé HF 0 21,588
Income Tax IT 24,248,000 23,134,655 95%
Knight Estate KE 133,000 126,522 95%
Land Sales LS 750,000 0 0%
Oil & Gas Revenue 0G 400,000 194,149 49%
Police Funds PF 367,000 584,760 159%
Sewer Capital Fund SCF 3,847,000 3,232,357 84%
Street Lighting Assessments SLA 916,000 339,709 37%
Tax Increment Financing TIF 9,628,000 2,313,535 24%
Telephone Rotary TR 164,000 28,735 18%
Tag Tax T 2,160,000 2,049,024 95%
Water Capital Fund WCF 5,077,000 2,923,925 58%
Subtotal 87,443,800 57,003,727 65%



2000 Capital Investment and Coinmunity Development Program

Fund Summary

Funding Commiitted as a
Funding Source Lable Budget Committed % of Budget
PRIVATE
Ameritech Amer 0 138,646
East Ohio Gas EOG 0 14,070
Ohio Edison OE 496,000 233,671 47%
Private PVT 840,000 81,080 10%
Special Assessments SA 7,018,000 5,519,486 79%
Warner Cable wC 10,000 45,894 459%
Subtotal 8,364,000 6,032,847 72%
REGIONAL
Cuyahoga Falls CF 50,000 0 0%
Fairlawn FRL 40,000 62,624 157%
JEDD-Capital JEDD-C 5,350,000 5,135,379 96%
JEDD-Economic Development - JEDD-E 2,300,000 1,696,986 74%
Joint Economic Development District - Sewer JEDD-S 11,794,000 2,084,029 18%
JEDD-Township JEDD-T 100,000 302,800 303%
Joint Economic Development District - Water JEDD-W 11,622,000 6,081,579 52%
Summit County sC 1,290,000 192,440 15%
Tallmadge TAL 101,000 103,753 103%
University of Akron UA 100,000 7,030 7%
Subioiai 32,747,000 15,666,621 48%



2000 Capital Investment and Community Development Program

Fund Summary

Funding Commiitted as a
Funding Source Lable Budget Committed % of Budget
STATE
Ohio Department of Natural Resources ODNR 635,000 741,670 117%
Ohio Public Works Commission OPWC 8,142,500 5,874,249 72%
State of Ohio STATE 2,338,000 127,030 5%
Subtotal 11,115,500 6,742,950 61%
Grand Total 175,410,500 106,721,805 61%



Funding

Project Source Budget Committed
TRANSPORTATION 48,047,000 31,681,387
Arterials 21,456,000 12,487,442
Arterial Closeouts

TOTAL 0 35,722
IT 0 7,156

TT 0 22479
SCF 0 6,087

includes:

Tallmadge Ave [150007] - @ $26,841. Ordinance to proceed #42-2000 passed on 1/24/00 for Tallmadge Ave. Includes payment to Dominion East Ohio
@ $6,088 and ROW @ $6,000. Includes engineering @ $12,259.

Gilchrist Rd. [150133] - @ $6,424. Includes taxes @ $4,462 and engineering @ $1,962.
Smith/Ghent Intersection [150134] - @ $395. Includes engineering @ $395.

Brittain/Eastland/Eastwood

[PO0170]
TOTAL
JEDD-C
SCF
SLA
FS-CMAQ

257,000 285,761
76,000 84,873
0 5,524
20,000 34,364

161,000 161,000

Lane improvements and traffic signal replacement at the Brittain/Eastiand/Eastwood intersection. Ordinance #165-2000 authorizing contracts passed
3/13/00. Includes purchase of supplies and materials @ $27,390. Contract awarded to Cioffi & Son Construction Co. @ $198,318 on 6/19/00.
Construction underway, scheduled for completion in April.

Includes engineering @ $51,594

CBD Controllers  [P32171]

TOTAL

FS-CMAQ

TIF

350,000 223,102
245,000 156,172
105,000 66,931

Upgrades to CBD traffic controllers. Contract awarded to Path Master @ $219,206. Installation to be complete by December 2001.
Includes engineering @ $3,896



Funding

Project ' Source Budget Committed

Darrow Road [150009]

(Gilchrist Road - Eastwood Avenue) TOTAL 36,000 58,813
TT 36,000 58,813

Completion of land acquisition and design. Improvements include roadway widening, SIdewaIk curb, and drainage improvement on Darrow Road
(Gilchrist Road to Eastwood Avenue). Construction scheduled for 2001. Acquisition underway (93 parcels: 87 parcels signed, 6 in negotiation).
Amendment #8 awarded to M. S. Consultants @ $25,900. Includes payment to the consultant @ $13,431 (Consultant expenditures reported on a cash
flow basis). OPWC application submitted June 30.

Includes engineering @ $19,439
East Market Street Widening [150163]

(Elm Dr. - Massillon Rd.) TOTAL 145,000 4,191
TT 145,000 4,1

Plans for roadway widening, streetscaping, and utility relocation on E. Market Street (Elm Drive to Massillon Road). Design on hold pending AMATS
funding application which would change project scope and schedule.

Includes engineering @ $4,191
Eastwood Avenue/SR 91  [150049]

TOTAL 4,130,000 3,319,232
GO 1,264,000 744,371
TAL 101,000 103,753
SA 627,000 627,208

OPWC 1,936,000 1,705,329
WCF 202,000 138,570

Full street improvements including storm sewer, curb, pavement, and sidewalk on Eastwood Avenue (Brittain Road to Darrow Road). Joint project with
City of Tallmadge. Ordinance to proceed #112-2000 passed 2/28/00. Contract awarded to Kenmore Construction Co., Inc. on 8/14/00 @ $3,168,887.

Purchase contract awarded to Sallie's Wholesale Supply @ $15,576 on 11/6/00. Construction underway, scheduled for completion in November 2001.
Test pavement (deeper base) constructed between Morningview and Goodyear.

Includes engineering @ $120,886
Kelly Avenue [150041]

(Eastwood Ave. - Tallmadge Avenue) TOTAL 25000 43,292
IT 9,000 10,143
FS-DEMO 16,000 33,149

Completion of preliminary design for an extension of Kelly Avenue from Eastwood Avenue to Tallmadge Avenue. Includes payments to the consultant @
$41,436. Project cancelled. Federal funds will be moved to other Akron projects.

Includes engineering @ $1,856



Funding
Project Source Budget Committed

North Portage Path  [150171] . . _
(Merriman Road - Portage Trail) TOTAL : 6,853,000 518,915
OPWC 1,271,000 0

SC 50,000 0

CF 50,000 0

FS-STP 616,000 0

WCF 314,000 0

SLA ' 283,000 ’ 0

SA : 368,000 0

SCF 11,000 0

NPS 230,000 0

FS-BR 1,584,000 0

GO 2,076,000 518,915

Roadway widening and sidewalk construction on Portage Path (Merriman Road to Portage Trail). Includes replacement of Portage Path bridge over
Cuyahoga River. Joint project with City of Cuyahoga Falls and Summit County. Acquisition underway. Includes acquisition/appraisals/titie fees @
$469,534. Bids scheduled for Spring 2001.

Includes engineering @ $46,840
Sand Run Road [150172]

(Sand Run Parkway - W. Market Street) TOTAL 150,000 149,977
1T 150,000 149,977

Plans for pavement, curb, and storm sewer construction on Sand Run Road (Sand Run Parkway to W. Market Street ). Includes Thurmont Rd. (Sand Run
to Winslow). Design underway, to be complete in June 2001. OPWC application to be submitted in June 2001. Construction in 2003.

Includes engineering @ $149,977
South Main Street Widening [150039]

(E. Firestone Bivd. - Cole Ave.) TOTAL 220,000 322,568
' JEDD-C 66,000 168,568
FS-STP 154,000 154,000

Begin acquisition for roadway widening, sidewalk construction, and utility relocation on S. Main Street (E. Firestone Boulevard to Firestone Plaza). OPWC
application submitted in June. Public meeting held July 19. GPD is the consultant for ROW acquisition @ $150,000. Amendatory #2 awarded to Adache-
Ciuni-Lynn @ $158,320. Acquisition of ROW underway (17 parcels in appraisal, 2 parcels in review, 18 parcels in negotiation). Construction to begin in
Fall 2001.

Includes engineering @ $12,273



Funding
Project Source Budget Committed

Street Lighting Capital Replacement

TOTAL 275,000 156,845
SLA 275,000 156,845

Payment to Ohio Edison for capital replacements to the street lighting system. Ordinance to proceed #548-2000 with pole replacement passed 7/31/00.
Work is underway on the replacement of 57 poles on the Cascade Block. Work to be complete in February. Ohio Edison Claims thru 12/31/00 109.

University of Akron Transportation Improv. [P00164] _
TOTAL 200,000 14,059

UA 100,000 7,030
JEDD-C 100,000 7,030

Consultant design of transportation improvements around and including the University of Akron campus. Includes payments to the consultant @ $12,920
(consuitant expenditures reported on a cash fiow basis).

Includes engineering @ $1,139
West Market Street  [150008]

(Rose Boulevard - Summit Street) TOTAL 8.715.000 7,198,404
SA 1,123,000 947,720

OE 480,000 173,075

FS-CMAQ 7,112,000 6,042,471

wC 0 24,008

WCF 0 11,130

Roadway widening, sidewalk and curb reconstruction, water main reconstruction, and utility relocation. Ordinance to proceed #499-2000 passed 7/24/00.
Contract-awarded to Northern Valley Contractors @ $6,674,500 on 4/24/00. Construction underway, scheduled for completion in September 2001.
Includes payments to the consultant @ $157,110 (consultant expenses reported on cash flow basis). Supplemental #1 awarded to Kenmore Construction
Co. @ $11,130 on 10/24/00 (waterline project). Includes ROW @ $70,000.

Includes engineering @ $278,980
West Market Street Signalization  [P32170]

(Bryden Drive - Smith Road) TOTAL A 100,000 156,560
JEDD-C 60,000 93,936
FRL 40,000 62,624

Design of signalization upgrade on W. Market Street (Bryden Drive - Smith Road). Joint project with Fairlawn. Ordinance #247-2000 authorizing
consulting contracts passed 4/17/00. URS is the consultant @ $151,074. Design underway, scheduled for completion in May 2001. Construction to begin
in July 2001.

Includes engineering @ $5,486



Funding

Project Source Budget Committed
Bridges 13,113,000 5,641,744
Bridge Closeouts
TOTAL 0 11,695
T 0 11,695
Includes:
N. Arlington St. (north bridge) [P32527] - @ $3,333. Includes engineering @ $3,333. Ordinance #715-2000 authorizing contracts passed 11/13/00.
Construction to begin in May 2001.
Bowery [P32501] - includes work on water main @ $8,362.
Bridge Maintenance
TOTAL 510,000 - 431,679
TT 450,000 ~ 377,361

SLA 60,000 54,318
Annual maintenance projects on City owned bridges. Includes: ‘

N. Arlington Street Bridge over RR (south bridge) [P32528] - @ $168,030. Contract awarded to Bridge Overlay Systems @ $143,275 on 4/3/00. Includes
engineering @ $24,210. Construction complete. Supplemental #1 awarded to Bridge Overlay Systems Inc. @ ($508) on 11/27/00.

University Avenue Bridge over RR. [P32530] - @ $239,345. Contract awarded to 5-D Construction @ $216,772 on 12/20/99. Includes engineering @
$21,724. Construction complete.

Goodyear/Bartges [P32525] - @ $24,304. Includes engineering @ $27,298. Construction complete. Supplemental #1 awarded to Kenmore Construction
Co., Inc. @ ($3,618) on 11/27/00.

East Market Street Bridge over CSX [P32510]

TOTAL 10,000 ' 273
1T 0 273
FS-BR 10,000 0

Begin acquisition for replacement of E. Market Street Bridge over CSX. Contract awarded by the State to J.D. Williamson in 12/2000 @ $1 ,399,522 (to be
counted against the 2001 budget).

Includes engineering @ $273



: Funding
Project Source Budget Committed

High-Main & High-Broadway Viaducts [P32522]

TOTAL 465,000 3,438
GO ‘ 465,000 3,438
Design costs for viaducts. High-Broadway will be demolished and reconstructed at street grade, High-Main will receive a deck replacement at current
elevation. McCoy and Associates is the consultant. Construction scheduled for 2004,
Includes engineering @ $3,438
Howard & Cuyahoga Bridges [P32520]
TOTAL 3,096,000 3,133,295
SLA 10,000 0
OoPWC 628,000 423,120
EOG : 0 14,070
SCF 188,000 84,444
FS-BR 2,270,000 2,477,880
AMER 0 133,780

Replacement of the Howard Street bridge over the Little Cuyahoga River. Includes demolition of the Cuyahoga St. bridge over the Little Cuyahoga River.
Joint project with Summit County. Ordinance #41-2000 authorizing an agreement with Summit County passed 1/24/00. Includes acquisition, appraisals,
and title fees @ $100,919. Contract awarded by the state to J. D. Williamson Construction Co. @ $3,021,741. Construction underway, scheduled for

completion in July 2001.
Includes engineering @ $8,781
Kelly Avenue Bridge over U.S. Route 224  [P00008]

TOTAL 1,760,000 685,971
TT 0 1,971
FS-BR 1,760,000 684,000

Widening, raising, and replacing bridge deck over U.S. Rt. 224. Contract awarded by the State to A. P. O'Horo @ $684,000. Construction complete.

Includes engineering @ $1,971 ,
Massillon Road Bridge over Little Cuyahoga [P32509]

TOTAL 635,000 4,392
TT 5,000 4,392
FS-BR 630,000 0

Replacement of bridge over Little Cuyahoga River. Includes necessary approach work. Bids scheduled for January 2001.
Includes engineering @ $4,392



Funding
Project Source Budget Committed

Mill St. Bridge over CSX  [P32503] :
TOTAL ' 69,000 18,679

FS-BR 52,000 5,795
T 17,000 12,884

Plans for replacement of Mill Street Bridge over the CSX railroad tracks and necessary approach work. Amendatory agreement #1 awarded to Burgess &
Niple @ $560,540 (to be counted against 2001 budget). Includes payment to the consultant @ $7,726 (Consulting expenditures reported on a cash flow
basis). Design underway. OPWC application to be submitted in June 2001.

Includes engineering @ $11,043
Palisades Drive over Railroad [P32523]

TOTAL 720,000 617,625
OPWC 368,000 314,989
TT 352,000 302,636

Replacement of Palisades Drive Bridge over Railroad. Contract awarded to Northern Valley Contractors @ $529,498 on 3/7/00. Construction complete.
Includes engineering @ $85,778

Seiberling Street Bridge over Little Cuyahoga [P32505] :
TOTAL 360,000 378,317

TT 72,000 90,317
FS-BR 288,000 288,000

Replacement of bridge over Little Cuyahoga River. Carryover from 1999. Contract awarded to A.P. O'Horo @ $335,493 on 4/3/00. Construction
complete. Supplemental #1 awarded to A.P. O'Horo Co. @ ($7,836) on 11/27/00. ,

Includes engineering @ $37,374

White Pond Bridge over Far West  [P00114] .
TOTAL 5,488,000 354,433

FS-IM _ 5,480,000 265,565
T 8,000 88,868

Replacement of White Pond Drive Bridge deck over I-77. Design complete. Amendatory #7 awarded 8/24/00 to URS @ $65,695. ROW cleared as of
9/1/00 @ $265,565. ODOT sale date is March 23, 2001.

Includes engineering @ $23,172
Wilbeth Road Bridge over Ohio Canal [P32529]

TOTAL 0 1,948
TT 0 1,948

Replacement of Wilbeth Road Bridge over the Ohio Canal. Ordinance #592-2000 authorizing contracts passed 9/18/00. Contract awarded to Williamson,
J.D. Construction Co. @ $541,034 on 10/30/00 (contract award to be funded from 2001 capital budget). Construction scheduled to begin April 2001.

Includes engineering @ $591



Funding

Project Source Budget Committed

CD Public Improvements 6,565,000 7,834,096
Bellevue Avenue, et al [150162] .

TOTAL 125,000 90,157

ch 125,000 90,157

'/Design for reconstruction of streets, sidewalks, curbs, sewer and water, and street trees where necessary. OPWC application submitted June 30. Design
90% complete. Bids scheduled for December 2001. Construction in 2002.

Includes engineering @ $90,157
Bishop Street, etal [150159]

TOTAL 250,000 ' 207,866
IT 16,000 16,000
CcD 55,000 42,707
SA 57,000 53,770
OoPWC 122,000 ' 95,389

Full depth resurfacing and sidewalk construction on Bishop Street (Edgewood Avenue to Douglas Street). Includes sidewalks on Rhodes Avenue (Lillian
Street to Monroe Street) and Lillian Street (Rhodes Avenue to Douglas Street). Ordinance to proceed passed 9/18/00. Contract awarded to Cioffi
Construction on 9/25/00 @ $190,778. Construction scheduled for May through July 2001.

Includes engineering @ $12,561



Funding

Project Source Budget Committed
CD Area Closeouts
TOTAL 0 315,115
IT 0 19,295
SCF 0 3,657
WCF 0 35,145
CD 0 257,118

Includes:

E. Exchange [150139] - @ ($12,159). Supplemental #1 awarded o Vito Gironda & Bros. @ ($17,354) on 2/14/00. Includes engineering @ $1,920 and

interest payments @ $2,060.

Little St. Et al [150101] - @ ($57,464). Supplemental #1 awarded to Perk Co. @ ($111,932) on 1/24/00. Includes engineering @ $1,980 and interest

payments @ $25,050. Includes payment to the bond payment fund @ $27,095.

Pondview [150026] - @ $353,505. Supplemental #1 awarded to Kenmore Construction @ $249,724 on 3/6/00 (Includes $19,295 for storm sewer work on

Eastwood Ave). Includes engineering @ $3,615 and interest payments @ $45,486. Includes payment to the bond payment fund @ $52,846.

Coventry [150129] - @ $7,909. Includes engineering @ $6,000.

Brittain Rd., et al [150028] - @ $18,647. Includes engineering @ $702 and interest payments @ $7,644. Includes payment to the bond payment fund @

$9,964.

Delba St. [150145] - @ $4,678. Includes payment to the bond payment fund @ $1,671. Includes interest payment @ $2,256.

Chandler Street, etal [150150]

TOTAL
CD

0

0

52,217
52,217

Design of Public Improvement for Phase 3 in the Kenmore || CDA. Survey complete. Design underway. OPWC application to be submitted in June 2001.

Includes engineering @ $52,217

Delba Storm Sewer, Phase 2

Additional storm sewer construction to alleviate drainage problems. Design complete, awaiting acquisition of easements.

Includes engineering @ $3,257

[P32177]

TOTAL
CcD

30,000
30,000



Funding

Project Source Budget Committed
Florida Avenue, et al

TOTAL 25,000 1,206,801

SCF 0 4,259

WCF 0 65,298

OPWC 0 416,700

SA 0 580,435

cD 0 115,109

IT 25,000 25,000

Complete design of walk, curb, pavement, drive apron, and storm sewer improvements. Ordinance to proceed #498-2000 passed 7/24/00. Contract
awarded to Cioffi & Son Construction Co. @ $1,160,058 on 2/12/01. Construction to begin in May 2001.

Includes engineering @ $40,914

Garth Avenue, etal [150104]
TOTAL 3,147,000 2,973,008
WCF 61,000 59,724
OoPWC 1,070,000 1,070,000
CcD 800,000 577,381
SA 1,050,000 1,077,607
SCF 166,000 188,296

Walk, curb, pavement, drive apron, storm sewer improvements, sanitary sewer repair, and replacement of water main. Contract awarded to Kenmore
Construction @ $2,763,381 on 1/24/00. Construction underway, scheduled for completion in September 2001.

Includes engineering @ $177,139

Honodle Avenue, etal [150153]
TOTAL 35,000 90,580
IT 10,000 39,773
CD 25,000 50,807
Design of phase 2 improvements in the Seiberling CDA. Design complete. OPWC application submitted June 30. Construction in 2002.
Includes engineering @ $84,403
Idaho Street, etal [150147]
TOTAL [¢] 4,718
CD 0 4,718

Design of Public Improvements for Phase 4 in the Kenmore || CDA. Design underway. OPWC application to be submitted in June 2001.
Includes engineering @ $4,718
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Funding
Project Source Budget Committed

Lakeshore Boulevard, et al [150035]

TOTAL 340,000 443,922
iT 340,000 443,922

Close-out expenses. Supplemental #1 awarded to Kenmore Construction @ $217,510 on 1/10/00. Includes interest payment @ $44,125. Construction
complete.

Includes engineering @ $181,087
Niagara Avenue, et al [150141]

TOTAL ' 25,000 21,603
v CD 25,000 21,603
Completion of design of phase 1 improvements in the Seiberling CDA. Design complete. Construction in 2001.
Includes engineering @ $19,634
Oregon Avenue, et al [150148]
TOTAL 25,000 32751
CD 25,000 32,751
Complete design of phase 2 improvements in the Kenmore Il CDA. Design underway, scheduled for completion in February. Construction in 2001.
Includes engineering @ $32,751
Victoria Avenue, et al [150127]
TOTAL 100,000 133,539
CD 100,000 133,539

Close-out expenses. Includes interest payment of $15,686. Full depth reconstruction of several streets to begin in Spring 2001, with completion in August
2001.

Includes engineering @ $116,932
Wooster Avenue/East Avenue  [150144]

TOTAL 2,463,000 2258410
CD 350,000 105,193
SA 575,000 673,402

SCF 21,000 30,610

JEDD-C 320,000 320,000

OoPWC 1,197,000 1,129,205

Walk, curb, pavement, drive apron, storm sewer improvements and sanitary sewer repair on Wooster Avenue (S. Hawkins Avenue to Maxen Drive),
Wooster Avenue (Diana Avenue to Edgewood Avenue), and East Avenue (W. Thornton Street to Diagonal Road). Ordinance to proceed #308-2000
passed on 5/15/00. Includes acquisition, appraisals, and title fees @ $93,682. Purchase contract awarded to Rath Builders Supply @ $11,607 on 5/8/00
for materials. Contract awarded to Cioffi & Son Construction @ $2,010,254 on 5/30/00. Construction of Wooster Ave. (S. Hawkins-Maxen Dr.)is
complete. Remaining construction underway, scheduled for completion in July 2001.

Includes engineering @ $135,134
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Funding

Project Source Budget Committed

Concrete Street Repair 325,000 298,070

Frank Boulevard [150176]

(W. Market St - SW of Ayers Ave.) TOTAL 25,000 7,038
TT 25,000 7,038

Plans for replacement of existing deteriorated concrete pavement with asphalt pavement, new curb and gutter on Frank Boulevard (W. Market Street to
southwest of Ayers Avenue). Design underway.

~ Includes engineering @ $7,038
Romig Road [150164]

TOTAL ' 300,000 291,032
SA 150,000 145,516
T 150,000 145,516

Repair of concrete pavement on Romig Road. Carryover from 1999. Ordinance to proceed #164-2000 passed 3/13/00. Confract awarded to Cioffi & Son
Construction @ $220,614 on 3/13/00. Construction complete. Supplemental #1 awarded to Cioffi & Son Construction Co. on 8/21/00 @ $28,348.

Includes engineering @ $35,597

Expressways 550,000 618,407
Highway Landscaping [P00068]
TOTAL 100,000 - 100,000
JEDD-C 100,000 100,000

-Purchase of plant material for landscaping along the expressway. Purchase contract awarded to Warner, Schichtel's, Imperial, Lake County and Manbeck
Nurseries @ $75,828 (356,109 attributable to the 2000 program). Purchase order awarded to Schichtel's and Imperial Nurseries @ $3,100 and $4,000 on
9/13/99. Purchase order awarded to Lake County Nurseries @ $4,176 on 3/27/00. Purchase order awarded to Ronald J. Walkowiak @ $12,825 on
6/19/00. Urban Forestry application for funding submitted 6/6 per ordinance 380-2000. Ordinance #502-2000 authorizing contracts passed 7/24/00.
Purchase contract awarded to Ronald J. Walkowiak, Inc., Warner Nurseries, Inc., The Tree Farm, and Schichtel's Nursery, Inc. @ $90,470 ($19,790
attributable to the 2000 program). :

1-77 Northbound Bridge over S.R. 8 [P32524]

TOTAL 5,000 233
IT 5,000 233

In-house coordination costs for replacement of I-77 Northbound Bridge deck over S.R. 8 scheduled for construction in 2002. Southbound bridge to east |-
76 to be added. Scope under development.

Includes engineering @ $233
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Project Source Budget Committed

North Expressway Upgrade [P00104]

(Central Interchange - Perkins Street) TOTAL 230,000 474,582
JEDD-C 5,000 24,582
FS-NHS 225,000 450,000

Plans for major upgrading to the North Expressway (Central Interchange to Perkins Street). Includes modifications to mainline ramps, service roads, and
bridges. Design underway. ODOT's consultant is Dodson-Stilson Inc. @ $450,000. Construction in 2003.

Includes engineering @ $24,563
U.S. 224 Culvert Repair [P32179]

TOTAL 0 23,889
oDoT 0 23,889

Close out of emergency culvert repairs. Supplemental #1 awarded to Kenmore Construction @ $2,942 on 5/8/00. Construction complete.
Includes engineering @ $20,550
U.S. 224 Upgrading, Phase | [P32100]

TOTAL 148,000 19,704
JEDD-C 38,000 19,704
FS-STP 110,000 0

Design of improvements to U.S. 224. Includes replacement of bridges over the CSX railroad and over the access ramp servicing Lockheed-Martin. Also
includes reconfiguration of existing loop ramp south of U.S. 224. Design underway. OPWC application to be submitted in June 2001. Construction in
2003. McCoy and Associates is the consultant (consultant expenses reported on a cash flow basis)

Includes engineering @ $19,464
U.S. 224 Upgrading, Phase Il [P32175]

TOTAL 67,000 0
FS-STP 50,000 0
JEDD-C 17,000 0

Design of Phase Il of improvements to U.S. 224. Includes upgrade of U.S. 224 (east of Kelly Avenue - S.R. 241), addition of service road south of U.S.
224, intersection improvements at U.S. 224/U.S. 241. Construction in 2004. McCoy and Associates is the consultant (consultant expenses reported on
cash flow basis).
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Funding

Project Source Budget Committed
Residential Streets 1,716,000 552,133
30th Street SW  [150170] ~ ‘
(Welsh Avenue - Waterloo Road) TOTAL 465,000 0
IT 330,000
SA 135,000 0

Full improvements including asphalt pavement, curb, sidewalk, and storm sewer on the petitioned 30th Street SW (Welsh Avenue to Waterloo Road).
Ordinance to proceed #586-2000 passed 9/18/00. Construction in 2001.

Includes engineering @ $65,746
Castle Boulevard [150117]

(Darmouth Avenue - Garman Road) TOTAL 525,000 85
IT 64,000 85
-OPWC 256,000 0
, SA + 205,000 0
Full depth reconstruction with curb, apron, and sidewalk reconstruction as needed on Castle Boulevard (Dartmouth Avenue to Garman Road). Inciudes
storm sewer. Carryover from 1999. Construction deferred to 2001.
Includes engineering @ $85
Oakland Avenue [150174]
(Bannock Street - Medford Avenue) TOTAL 173,000 239,012
IT 128,000 153,063
SA 45,000 85,949

Full depth asphalt pavement, curb, and sidewalk on the petitioned Oakland Avenue (Bannock Street to Medford Avenue). Ordinance to proceed #308-
2000 passed 5/15/00. Contract awarded to Cioffi & Son Construction @ $161,950 on 5/30/00. Includes Woodward Avenue. Construction complete.
Supplemental #1 awarded to Cioffi & Son Construction @ $13,569 on 12/4/00.

Includes engineering @ $57,203
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Funding

Project Source Budget Committed
Preliminary Engineering & Closeouts

TOTAL 100,000 108,862

T 100,000 43,071

GO 0 65,791

Supplemental charges on previous year's projects. Includes design of 2001 projects. Includes:

Danville Court [150123] - @ $1,593. Includes engineering @ $961 and interest payment @ $467. Supplemental #1 awarded to Michael Construction @
(%292).

Dover [150157] - @ $5,683. Includes engineering @ $704. Includes interest payment @ $4,565.

Thurston St. [150142] - @ $1,551. (Frederick/S. Hawkins) Includes interest payment @ $1,725 and engineering @ $414.

Zahn Drive [150137] - @ 34,245. Includes engineering @ $11,445. Includes interest payment @ $4,571. Supplemental #1 awarded fo Cioffi & Son @
$17,572.

Adelaide [150175] - @ $16,819. Includes engineering @ $15,387. Design underway.

Lindenwood Ave. [150182] - @ $14,857. Includes engineering @ $14,857. Design underway.

Mission Dr., et al [150181] - @ $2,239. Includes engineering @ $2,239. Design underway.

Belvidere Way [150180] - @ $5,913. Includes engineering @ $5,913. Design underway.

Thurston St. Yukon [150169] - @ $12,685. From St. Michaels Ave. to Yukon Ave. Includes engineering @ $12,685. Design underway.

Overlook Place [150177] - @ $570. Includes tax, title, & appraisal fees @ $570. '

Winhurst Drive [150178] - @ $12,557. Includes engineering @ $12,557. Design underway.

Richmond Street, et al [150168]

TOTAL 265,000 204,174
IT 150,000 142,485
SA 115,000 61,689

Full improvements including asphalt pavement, curb, sidewalk, and storm sewer on the petitioned Richmond Street (Hudson Avenue to Winans Avenue,
and Elbon Avenue (Lovers Lane to Richmond Street). Ordinance to proceed passed 5/15/00. Contract was awarded to AJC Construction@ $147,140.93

on 6/5/00. Construction complete.
Includes engineering @ $51,565

Woodward Avenue [150173]

(Bannock Street - Riverside Avenue) TOTAL 188,000 0
IT 146,000 0
SA 42,000 0

Full depth asphalt pavement, curb, and sidewalk on the petitioned Woodward Avenue (Bannock Street to Riverside Avenue). Project combined with
Oakland. Construction complete.
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Funding

Project Source ‘ Budget Committed

Resurfacing Program 3,625,000 3,436,413
Arterial & Collector Resurfacing [152005]

TOTAL 1,450,000 1,362,741

JEDD-C 800,000 759,474

T 200,000 ~ 200,000

SA 450,000 403,267

Resurfacing arterial and collector streets. Ordinance tp proceed #412-2000 passed 7/3/00.

Purchase order awarded to Highway Asphalt @ $313,742 for the 1999 program on 3/27/00 ($201,511 counted against the 2000 Arterial program).
Purchase order awarded 7/31/00 to Highway Asphalt @ $1,069,747.

Purchase order awarded to Highway Asphalt @ $9,904 on 10/23/00.

See Appendix B for a complete listing of streets.

Asphaitic Cracksealing  [P32500]

TOTAL 100,000 105,400
TT ‘ 100,000 105,400

Sealing of cracks in arterial and collector streets with liquid asphalt. P.O. awarded on 8/24/00 to United Road & Bridge Co. @ $105,400.

Chip and Seal [150152]

TOTAL 790,000 691,630
IT 225,000 225,000
SA 365,000 323,548
JEDD-C 200,000 143,082

Chip and seal treatment of arterial, collector and residential streets. Ordinance to proceed #411-2000 passed 7/3/00.

Purchase order awarded on 7/31/00 to Highway Asphalt @ $138,566.
Purchase order awarded on 7/31/00 to Highway Asphalt @ $935,874 ($496,013 attributable to the Chip & Seal Program).
See Appendix B for a complete listing of streets.

Full Depth
TOTAL 0 0
SA 0 0
T7 0 0

To improve McKinley Avenue from S. Arlington St. to Fuller. Ordinance to proceed #644-2000 passed 10/16/00. Contract to be awarded in Spring 2001.
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Funding
Project Source | Budget Committed

Residential Resurfacing  [152004]

TOTAL 1,285,000 531,866
T 450,000 325,989
SA 835,000 205,877

Resurfacing residential streets. Ordinance to proceed #410-2000 passed 7/3/00.

Purchase contract awarded to Pavement Technology @ $31,929 on 7/3/00.

Purchase order awarded on 7/31/00 to Highway Asphalt @ $935,874 ($439,860 attributable to Residential Resurfacing).
Purchase order awarded to Pavement Technologies on 7/31/00 @ $37,072.

See Appendix B for a complete listing of streets.

State Routes

TOTAL 0 744776
TT 0 137,276
ODOT 0 540,000
SA 0 67,500

Resurfacing of the State Routes. See Appendix B for complete listing of streets. Program to be awarded in 2001, to be counted against the 2000 budget.

Sidewalk Program 697,000 813,082
ADA Curb Ramps [GO0048]

TOTAL 0 173,310

GO 0 173,310

Construction of ADA compliance sidewalk access ramps. Supplemental #1 awarded to Vito Gironda & Bros. @ $24,851 on 11/13/00. Includes payment to
H.R. Gray & Associates @ $1,203.

Includes engineering @ $147,228
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Project Source Budget Commiitted
Sidewalk Program
TOTAL 697,000 639,772
SLA 54,000 19,789
WC 10,000 0
SA 192,000 207,121
IT 380,000 354,105
OE 16,000 17,902
SCF 45,000 40,855

Annual program of sidewalk, curb and drive apron reconstruction. Includes 5th Avenue ([150167] - S. Arlington Street to Hudson Avenue) and E.
Exchange Street (Fountain Street to Beaver Street, south side). Ordinance to proceed #564-2000 passed 9/11/00. Contract awarded to Cioffi & Son
Construction Co., @ $523,809 on 7/31/00. Contracts awarded on 9/25/00 to Traffic Parts, Inc. @ $896, U.S. Traffic Corp. @ $1,398, and Path Master, Inc.
@ $17,994 for 5th Ave. project. Construction of 5th Ave. underway, scheduled for completion in May 2001. Construction of E. Exchange St. scheduled
for April to May 2001. Includes closeout of Brown [150160] @ $9,041.

Includes engineering @ $86,546
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Funding

Project Source Budget Committed
PARKS AND RECREATION 4,680,000 3,948,195

Akron Zoo [P00122]

TOTAL 50,000 50,000
JEDD-C 50,000 50,000

City contribution for infrastructure improvements at the Zoo. Ordinance #694-2000 authorizing payments passed 11/6/00. Work includes master planning
for expansion renovation.

Atwood-Galena Park

TOTAL _ 60,000 4]
IT 60,000 0
Rehabilitation of park. Includes new play equipment, benches, asphalt walkway reconstruction, and removal of shade trellis. Project cancelled.
Cascade Locks Bikeway, Phase |
TOTAL 65,000 4]
JEDD-C 65,000 0
Preliminary design of bikeway from North Street to the Innerbelt. Application submitted to ODNR in July was not funded. Deferred to 2001.
Cascade Valley Park Bikeway: Riverview Unit
Includes : [P00010] and [PO0179] TOTAL 700,000 1,124 606
ISTEA 470,000 : 36,632
GO 230,000 1,087,974

Close-out costs for completion of Canal bike trail from Bath Road to North Portage Path. Supplemental #2 awarded to Andrell Inc. @ $147,615 on
2/22/00. Includes payment to the consultant @ $13,291 (consultant expenditures reported on a cash flow basis). Includes acquisition @ $225,643.
Ordinance #616-2000 authorizing contracts passed 9/25/00. Contract awarded to Northern Valley Contractors, Inc. @ $478,971 on 12/18/00.
Construction underway, scheduled for completion in May 2001.

Includes engineering @ $19,288
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Project Source Budget Committed
Cascade Valley Park Bikeway: Valley View Unit [P00180]

Inciudes: [P00017] and [P00180] TOTAL 500,000 1,055,801

ISTEA . 227,200 36,632

SCF 0 85,858

GO 272,800 933,311

Close-out costs for completion of Canal bike trail from North Portage Path to North Street. Inciudes payment to the consultant @ $52,485.10 (consultant
expenditures reported on a cash flow basis). Contract for the trail-head at North St. awarded to Northern Valley Contractors @ $159,003 on 3/20/00.
Supplemental #1 awarded to Northern Valley Contractors, Inc. @ $1,505 on 9/11/00. Construction on the trail-head is complete. Supplemental #1
awarded to Northern Valley Contractors @ $85,858 on 4/3/00. Supplemental #2 awarded to Northern Valley Contractors @ $531,696 on 8/14/00. Trail
construction complete. Includes appraisal, acquisition, and taxes @ $39,262.

Includes engineering @ $182,528
Court Resurfacing

TOTAL . 50,000 ‘ 72,088
T 50,000 72,088

Includes: Mason Park [P00173]
Waters Park [P00197]

Waters Park tennis courts (2) to be resurfaced. Ordinance #531-2000 authorizing contracts passed 7/31/00. Contract awarded to Vasco Asphalt Co. @
$39,582 on 8/28/00. Construction complete, except for color coat to be done in Spring 2001.

Supplemental #1 awarded to Vito Gironda & Bros., Inc. for Mason Park @ ($2,400) on 10/2/00. Supplemental #1 awarded to North Coast Paving
Company for Mason Park @ $17,040 on 10/30/00.

Includes engineering @ $10,256
. Grace Park Fencing [P00198]

TOTAL 50,000 119,135
IT 50,000 119,135

Repair of fencing. Includes Perkins Pool Fence Replacement project and fencing at Firestone Stadium. NatureWorks Program application for future
phases of Grace Park submitted 6/30 per ordinance #375-2000. Ordinance #750-2000 authorizing contracts passed 11/27/00. Contract awarded to
Sanyo Construction @ $108,479 on 12/18/00. Construction underway, scheduled for completion in March.

Includes engineering @ $9,724
Hyre Park Nature Trail [P00189]

TOTAL 250,000 167,387
IT 250,000 167,387

Construction of a nature trail in the woods adjacent to Ellet Community Center. Design scheduled for completion in June. Ordinance #305-2000
authorizing contracts passed 5/15/00. Contract awarded to Blacktop Pavers Sheet Metal Coatings, Inc. on 7/24/00 @ $135,852.12. Construction to begin
April 2001, with completion in May.

Includes engineering @ $28,939
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Project Source Budget Committed

Lane Field Basketball Courts [P32174]

TOTAL | 100,000 101,791
IT 20,000 21,791
SC 80,000 80,000

Reconstruction of the two basketball courts at Lane Field. Contract awarded to Northstar Asphalt Inc. @ $89,379 on 2/7/00. Construction complete.
Supplemental #1 awarded to Northstar Asphalt, Inc. on 10/2/00 @ $8,037.

Includes engineering @ $10,682
Lane Field Master Plan

TOTAL - 20,000 27,402
IT 20,000 27,402
Includes: Concession Building [GO0050]
Sinkhole Repair [P00176]
Master Plan [GO0050]

Preparation of a master plan for development of the Lane Field athletic complex. Includes design of a concession / restroom building. NatureWorks
application for concession/restroom building approved @ $58,000. Supplemental #1 awarded to Myers Contracting @ $8,268 on 3/10/00 for field
improvements to South Lane Field. Design for master plan underway, with construction to begin in July 2001.

includes engineering @ $17,681
Mason Park Community Center [P00154]

JOTAL 30,000 3430
T 30,000 3,430
Design of community center improvements. Project deferred.
Includes engineering @ $3,190
Middlebury Run Park  [P00097]
TOTAL 20,000 0
IT -20,000 0
Repairs to pond basin. Scope under development. Construction deferred to 2001.
Miscellaneous Community Centers  [P00149] .
TOTAL ' 50,000 48,072
IT 50,000 ‘ 48,072

Small capital improvements at various community centers. See Table A for details.
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Miscellaneous Parks [P00048]

TOTAL 60,000 59,256
IT 50,000 54,256
sC 10,000 5,000

Small capital improvements at various city parks, including Talbot-Whitney and Homestead. See Table A for details. Ordinance #479-2000 authorizing
contracts passed 7/24/00.

Mud Run Golf Course  [GO0033]

TOTAL 2,000,000 ' 161,802
GO 1,875,000 161,802
PVT 125,000 0

Design and construction of a public golf course at Mud Run Park. Ordinance #178-2000 authorizing consulting contracts passed 3/20/00. EDG is the
consultant for preliminary design @ $139,000. Design underway, scheduled for completion in May 2001.

Includes engineering @ $15,770
Mustill House

TOTAL 20,000 20,000
JEDD-C 20,000 20,000

Rehabilitation of historic Mustill House. Ordinance # 374-2000 authorizing a contract amendment passed 6/19/00. Rehabilitation complete. Dedication
ceremony held July 2, 2000.

North High Track  [P00205]

TOTAL 5,000 0
IT 5,000 0
Feasibility study to be done in conjunction with Akron Public Schools for an all-weather track at North High School. Carried over to 2001.
Northwest Community Center [GO0039]
TOTAL 215,000 282,899
GO 215,000 282,899

Design of a community center at Northwest Park. GPD & Associates is the consultant @ $257,831. Design underway, construction scheduled to begin in
July 2001. '

Includes engineering @ $22,304
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MISCELLANEOUS COMMUNITY CENTERS

Table A

LOCATION PROJECT AWARDED TO AMOUNT COMMENT
Joy Park Community Center|Window Replacement North Hill Glass & Mirror Co. $4,665 |Complete
3alch Street Comm. Ctr. Fitness & Cardio Flooring  |Exercare $1,149 [1999 Closeout
summit Lake Comm. Cir. _ |Restroom Vinyl Tile R.J. Enterprise $200 {1999 Closeout
(enmore / Joy Park Comm. |Hallway Lighting Wolf Bros. Supply Co. $172 [Complete
(enmore Comm. Cir. Ceiling Fans Dies Electric Co. $295 [1999 Closeout
zllet Comm. Cir. Window Replacement Contemporay Renovations ($275) 11999 Closeout
3alch / Lawton Street Com |Security Cameras Video Systems $5,277 |Complete
-lizabeth Park Comm. Ctr. |Tables & Chairs Adirondack Direct $3,515 |Complete
-lizabeth Park Comm. Ctr. |Drinking Fountain Grainger Industrial Supply $625 |To be installed Spring 2001
-orest Lodge Community C |Boiler Room Roof Wooster Sheet Metal & Roofi $4,450 |Complete
Cenmore Community Cente |Exhust Fans Robintech Construction $750 |To be installed Spring 2001
2atterson Park Community [Globe Lights Dies Electric $9,555 |{To be complete in March 2001
“irestone Park Community [Light Pole Replacement Sutter Electric Inc. $2,390 |[Complete
Joy Park Community Center|Trophy Case Educational Equipment Co. $3,756 |[Complete
-lizabeth Park Comm. Ctr. |Trophy Case Educational Equipment Co. $2,368 |Awarded
Summit Lake Comm. Ctr.  |Gutter Guards Beris Construction $1,020 |Complete
joy Park Comm. Ctr. Automatic Restroom Lights |Sutter Electric Inc. - $590 |Complete
-llet Community Center Ice Melt System Wooster Sheet Metal & Roofi $4,680 |To be installed Spring 2001
-llet Comm. Ctr. Dividing Door Covering Gesquiere Painting $2,890 |Complete
$48,072

"otal




MISCELLANEOUS PARKS

LOCATION PROJECT AWARDED TO AMOUNT COMMENT
Forest Lodge Play Equipment " |David Williams & Associates $2,600 |To be completed Spring 2001
Cascade Valley Park Outfield Fencing Maranatha Fence $1,155 |1999 Closeout
Sammis Park Ball Field Dirt Boxes Plastic Lumber Co. $1,600 |Complete
Perkins Park Playground Fencing Cardinal Fence $2,802 |To be completed Spring 2001
Fairlawn Garden Center _ |Furnace Air Comfort $2,840 [Complete
Emerling Curtis / Hyre Park |Play Equipment Installation Tuccillo Landscape Service $4,460 |Complete
Boss Park Yard Hydrants Public Utilities Bureau $3,500 |Complete
Firestone High School Outfield Fencing Sport Supply Group Inc. $1,742 |Complete
Goodyear Middle School __|Football/Soccer Goals Jennings Inc. $3,250 |Complete
Park East Boundary Fencing Nichols Fence "~ $3,753 [Complete
Park East Pump Room Door Fred J. Crisp $857 |Complete
Waters Park Court Painting Gesquiere Painting $1,600 |To be completed Spring 2001
Forest Lodge Picnic Tables Columbus Supply $2,315 |Complete
Boss Park Perimeter Fencing Cardinal Fence $1,780 |[Complete
Gale-Crosby Park Play Equipment Five Points Block Club $5,000 |Complete*$5,000 Summit County grant
McEbright School Ballfield Improvements Karg's Material $1,004 |Complete
Various Park Sites Concrete Receptacles Lindsay Concrete $3,975 |[Complete
Margaret Park . Backstop Maranatha Fence $4,329 |Complete
Canyon Trail Perimeter Fencing Maranatha Fence $2,740 |Complete
Hyre Park Tot Swings John Curtiss Design $2,239 |{Complete
Hereford Park Drinking Fountain Grainger Industrial $625 |Complete
$54,256

Total




Funding
Project Source Budget Committed

Other Parks [P00203]

TOTAL | 45,000 =175
IT 45,000 75

Park projects to be determined. Lighting for Prentiss Park Baseball Field. Contract awarded to Lampion Companies @ $44,655 on 12/4/00. Contract to
be Design/Build. Construction scheduled for March through April. [$50,000 was committed from the 1999 budget]

Includes engineering @ $4,618
Parks Closeouts

TOTAL 0 368531
GO 0 278,455
I 0 90,077

Includes: '

Firestone Stadium [FSWFPI] - @ $226,017. Supplemental #3 awarded to Donley's @ $41,578 on 1/18/00. Amendatory agreement #2 awarded to
Hasenstab & McCarthy @ $50,187. Supplemental #2 awarded to S.A. Comunale Co., Inc. @ $4,683 on 9/11/00. Supplemental #4 awarded to Donley's
@ $117,160 on 9/11/00. Supplemental #2 awarded to Steen Electric, Inc. for electrical work @ $30,411 on 11/13/00. Includes engineering @ $17,068.

Hyre Park Concession Building [P00163] - @ $71,654. Supplemental #1 awarded to O.L. Corp. @ $69,847 on 1/31/00. Includes engineering @ $1,807.

Patterson Ball Fields [P00018] - @ $25,191. Includes engineering @ $23,834.

Hatton School Park [P00136] - @ $6,397. Supplemental #1 awarded to Michael Construction @ $3,905 on 2/7/00. Includes engineering @ $2,493.

Prentiss Park Fencing [P00166] - @ $12,025. Supplemental #1 awarded to Cavanaugh Building Corp. @ $1,356.72 on 8/14/00. Includes engineering @
$9,975.

Patterson Concession & Pavilion [G00028] - @ $24,596. Supplemental #1 awarded to Stathos Construction @ $17,523 on 1/31/00. Supplemental #2
awarded to Stathos Construction @ $5,014 on 11/6/00. Includes engineering @ $2,059.

Perkins Pool Fence Replacement  [P00198]
TOTAL 60,000 : 0
IT 60,000 0
Install new 10'-14' heavy duty 9 gauge vinyl clad perimeter fencing at Perkins Park. Combined with Grace Park Fencing. Construction to begin in January
with completion in March 2001. : '
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Funding

Project . Source Budget Committed
Rankin School [P00187]
TOTAL 100,000 32,262
IT 100,000 32,262
Development of a soft-surface playground. Design complete. Construction scheduled for June 2001.
Includes engineering @ $31,702
Reservoir Park  [P00091]
TOTAL 5,000 0
IT 5,000 0
Design of intermediate tot lot. Funding has been used for the Resevoir Park Bathhouse roof repair.
Reservoir Park Bathhouse  [P00202]
TOTAL 0 27,900
IT 0 27,900

New roof on both the men's and women's bathhouses at Reservoir Park. Ordinance #709-2000 authorizing contracts passed 11/13/00. Contract awarded

to Haralson Roofing @ $27,900 on 11/27/00. Construction to be complete by May 2001.

Reservoir Park Community Center  [P00088]
' TOTAL

IT

Miscellaneous improvements at the Reservoir Park Community Center. Funding has been used for the Resevoir Park Bathhouse roof repair.

Skateboard Park [P00201]
’ TOTAL

JEDD-C

20.000

20,000

20,000

20,000

o o

Design of a skateboard facility to be constructed adjacent to the BMX track at the Akron Airport. Design complete. Ordinance #813-2000 authorizing

contracts passed 12/18/00. Construction in Spring 2001.
Includes engineering @ $39,699

Smith School Playground
TOTAL
IT

Playground equipment. Ordinance #316-2000 authorizing payment passed 5/22/00. Equipment has been installed.
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Funding
Project Source Budget Committed
Soccer Field Development  [P00200] '

TOTAL . 100,000 84,871
JEDD-C 100,000 84,871

Development of two soccer fields at Hardesty Park. Improvements include filling of low spots and grading. Ordinance #571-2000 authorizing contracts
passed 9/11/00. Purchase orders awarded on 10/2/00 to Barberton Tree Service @ $15,440, Rentequip @ $5,725, Fairlawn Landscape Supply @
$26,970, Karg's Materials @ $3,150, Kim-Dan Co. @ $5,975, and Graf Growers @ $2,000. Site grading and seeding of fields done by Public Works @
$22,905. Construction complete, includes one full-size and one mid-sized soccer field. Fields will be ready for play in Fall 2001.

Includes engineering @ $2,186
Summit County Greenway

TOTAL 10,000 10,000
JEDD-C 10,000 10,000

Study to define trail connections to adjacent neighborhoods and communities for a county wide trail and greenway system along the Ohio and Erie Canal.
Ordinance #131-2000 authorizing payment to Metro Parks passed 3/6/00.

- Summit Lake Community Center Gym Floor  [P00190]

TOTAL 60,000 17.254
IT 60,000 77,254

Installation of new wooden gym floor to replace worn rubber multi-purpose flooring. Ordinance #285-2000 authorizing contracts passed 5/8/00. Contract
awarded on 9/18/00 to Cavanaugh Building Corporation @ $58,400. Construction complete.

Includes engineering @ $17,043
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Project Source Budget Committed
PUBLIC FACILITIES ‘ 5,000,000 5,427,571

ADA Compliance  [GO0040]

TOTAL 20,000 113,502
GO 20,000 113,502

Improvements to exterior doors at several community centers and Morley Health Center. 1999 carryover. Doors are to be improved at Baich St., Summit
Lake, Joy Park, Kenmore Community Centers, Morley Health Center, and Broadway Parking Deck. Ordinance #229-2000 authorizing contracts passed
4/10/00. Contract awarded on 10/10/00 to Narzisi Construction @ $91,600. Construction complete.

Includes engineering @ $20,098
Cascade Parking Deck Concrete Repair

TOTAL 2,000,000 2,373,476
GO : 2,000,000 : 2,373,476

Includes: Phase Il [GO0004]
Phase 111 {GO0020]
Phase IV [GO0042]

Repair of deteriorated concrete in deck. Contract awarded to I.C. Construction @ $1,952,152 on 2/28/00. Construction underway, scheduled for
completion in May 2001. Includes payment to Infratructure Services, Inc. @ $19,391. Supplemental #1 awarded to W.G.Lockhart Construction Co. @

$31,942 on 6/26/00.
Ordinance #501-2000 authorizing contracts for rehabilitation of stairwells passed 7/24/00. Contract awarded to Suburban Maintenance & Construction Co.

@ $248,895 on 11/27/00. Construction scheduled for February through May.
_ Includes engineering @ $115,711
Emergency Operations Center  [P00025]

Includes: [P00025] and [P00162] TOTAL 250,000 140,966
SC 150,000 84,580
JEDD-C 100,000 56,386

Remodeling of old dispatch center in Municipal Building basement to provide a place to coordinate emergency services. Includes payment to Chemstress
Consulting Co. @ $16,287. Ordinance #37-2000 authorizing contracts passed 1/24/00. Contract awarded on 7/31/00 to Stathos Construction &
Engineering Co., @ $79,822. Construction complete.

Includes engineering @ $40,721
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Project Source Budget Committed

Fire Station Drive & Apron Replacement

TOTAL 50,000 40,993
IT 50,000 40,993
Includes Stations: #8 [P00027]
#10 [P00118]
#7 [P00148]
#12 [P00192]

Replace the drive and aprons at Station #12 (1852 W. Market St.). Ordinance #201-2000 authorizing contracts passed 4/3/00. Includes closeout of Station
#13 (1544 Brown St.) @ $5,291.11. Contract for #12 drive apron awarded.to Cioffi & Son Construction @ $21,801 on 5/8/00. Construction complete.

Includes engineering @ $13,474
Fire Station HVAC  [P00204]

TOTAL 75,000 97,458
IT 75,000 97,458

Replacement of HVAC unit at fire station #10 (2225 Forth St. SW). Ordinance #641-2000 authorizing contracts for station #10 passed 10/16/00. Contract
awarded to S.A. Communale Co. Inc. @ $84,500. Replacement underway. Ordinance #651-2000 authorizing contracts with Roth Bros. Heating passed
10/16/00. Purchase order awarded to Roth Bros., Inc. on 10/23/00 @ $12,958 for replacement of boiler at fire station #2 (952 E. Exchange St). Work is

complete.

Fire Station Modifications [P00195]

TOTAL 70,000 145,263
T 70,000 145,263

Modifications to accommodate female fire fighters at Stations #3 (59 S. Maple), #9 (98 Dodge Ave.), and #12 (1852 W. Market St.). Payment to Scheeser,
Buckley, Mayfield, Inc. @ $6,688. Supplemental #1 [P00156] awarded to Jeffery Carr Construction @ $2,281 on 2/7/00 for Ph. Il. Ordinance #478-2000
authorizing contracts passed 7/24/00. Contract awarded to Jeffrey Carr Construction Ltd. @ $106,300 on 12/4/00. Construction underway, scheduled for

completion in March.
Includes engineering @ $24,169
Fuel Tank Removal

TOTAL _ 110.000 44,126
STATE 88,000 . 333
IT 22,000 12,713
PVT 0 31,080

EPA mandated removal of obsolete fuel tanks and removal of hazardous material from previous sites as required. Ordinance 381-2000 authorizing
contracts passed 6/19/00. Ordinance #659-2000 authorizing amendments passed 10/23/00. Amendatory agreement #1 awarded to Earth Science @

$110,000. Amendatory agreement awarded to BHE @ ($66,493). -
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Project Source Budget Committed

Joy Park Clinic Relocation

TOTAL 40,000 0
WIC 40,000 0
Joy Park Health Clinic was relocated to South Arlington Center at 1400 S. Arlington Street in 1999. The 2000 budget funds were for remodeling at that
location. Work has been deferred.
Justice Center - HVAC Duct Work  [P00199]
TOTAL 35,000 10,636
IT 35,000 10,636
Replacement of air conditioning ductwork. Ordinance #522-2000 authorizing contracts passed 7/31/00. Contract awarded to Air Comfort, Inc. @ $10,636
on 9/11/00. Replacement complete.
Miscellaneous Fire Stations and Equipment [P00127] :
TOTAL 75,000 42,643
IT 75,000 42,643

Improvements at various fire stations and equipment purchases. Ordinance # 360-2000 authorizing contracts passed 6/12/00. Purchase order awarded to
Ward Diesel Filter Systems @ $33,682 on 6/19/00. Purchase contract awarded to Medtronic Physio Control Corp. @ $9,011 on 7/10/00.

Morley Atrium  [GO0038]

TOTAL 60,000 77,861
GO 60,000 77,861

Finish atrium space as waiting/meeting room. 1999 carryover. Ordinance #150-2000 authorizing contracts passed 3/13/00. Contract awarded to Sykes
Construction Co., Inc. @ $64,900 on 6/5/00. Construction complete. .

Includes engineering @ $11,892
Morley X-Ray Equipment

TOTAL 60,000 81,588
IT 60,000 60,000
HF 0 21,588

Replace limited use and outdated x-ray equipment to expand types of health services provided. 1999 carryover. Ordinance #266-2000 authorizing
contracts passed 4/24/00. Purchase contract awarded to G.E. Medical Systems @ $81,588 on 5/30/00. Installation of new equipment scheduled for
March 2001-April 2001.
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Project Source Budget Committed

Municipal Building Facade Renovation = [GO0007]

TOTAL 350,000 361,642
GO 350,000 361,642
Repair and seal masonry exterior of building. Carryover from 1999. Includes payment to The Hecky Group @ $4,150. Contract awarded to Young
Restoration @ $311,810 on 1/24/00. Construction complete. Supplemental #1 awarded to Young Restoration Co., Inc. @ ($7,827) on 1/2/01.
Includes engineering @ $52,726
Municipal Building Hot Water Heat Exchanger
TOTAL 10,000 . 8.910
IT 10,000 - 8,910
New hot water heat exchanger for the Municipal Building. Ordinance # 406-2000 authorizing contracts passed 7/3/00. Contract awarded to Agosta
Plumbing, Inc. @ $8,910 on 12/18/00. Replacement complete.
Municipal Building Security [P00191] , : A ‘
TOTAL 25,000 . 23,397
IT 25,000 23,397

Study of Municipal Building security needs. Ordinance #293-2000 authorizing consulting contracts passed 5/8/00. Osborne Consulting is the consultant
@ $19,979. The study is complete. Security cameras have been purchased and installed in the basement and floors 1-3.

Municipal Service Center Upgrade [P00151]

TOTAL 1,200,000 927,836
GO ' 1,200,000 927,836

Roof replacement and other repairs for buildings at Municipal Service Center. Ordinance #591-2000 authorizing contracts passed 9/18/00. Contract
awarded to Caputo Martini Construction Co. @ $831,900 on 12/11/00 ($19,500 committed from operating budget). Construction scheduled to begin in
April, with completion in July. Supplementary contract #3 awarded to Frank Horn Architects @ $99,388.

Includes engineering @ $14,261
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Project - Source Budget Committed

Office Relocation

TOTAL 520,000 735,381
GO 400,000 643,732
PVT 80,000 50,000
BIF 40,000 ‘ 41,649

Municipal/CitiCenter Office Relocation [GO0003] - Relocation of Pians Examiners offices into the space vacated by Personnel in the first floor of the
Municipal Building. 1999 carryover. Ordinance #793-2000 authorizing contracts passed 12/18/00. Contract awarded to Stathos Construction @ $29,323
on 2/12/01.

Credit Union Relocation [PVT021] - Relocation of the Akron Municipal Employees Credit Union from the Ohio Building to CitiCenter. Ordinance #791-2000
authorizing contracts passed 12/18/00 for the construction/relocation. Contract awarded to Stathos Construction & Engineering Co. @ $81,420 on 1/8/01
($50,000 attributable as the capital share). Construction underway, with completion in April.

Justice Center Renovation [GO0002] - Supplemental #5 awarded to Cavanaugh Building Corp. @ $26,283 on 3/7/00 for the Stubbs Justice Center
remodeling. Supplemental #6 awarded to Cavanaugh Building Corp. @ $4,400 on 3/7/00. Includes payment to American Analytical Labs @ $16,830.
Supplemental #7 awarded to Cavanaugh Building Corp. @ $115,916 on 12/4/00. Construction and move of Prosecutor's office is complete.

Ocasek Building Law Department Renovations [GO0044] - Ordinance #667-2000 authorizing contracts passed 10/23/00. Includes payment to Osborn
Architects & Engineers @ $17,313. Purchase order awarded to Ohio Building Authority @ $306,180 on 12/18/00. Low bidder for furniture was National
Office Services, Inc. @ $32,861 on 1/3/01. Construction scheduled for December 2000 through September 2001,

Includes engineering @ $129,337
Police Pistol Range [GO0043]

TOTAL 50,000 49,403
GO 50,000 49,403

Design of new police pistol range. Ordinance #125-2000 authorizing consulting contracts passed 2/28/00 and amended by ordinance #413-2000 passed
7/3/00. Frank Homn is the consultant @ $40,000 (consulting expenses reported on cash flow basis). Project on hold.

Includes engineering @ $9,403
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Project Source Budget Committed
Public Facilities Closeouts

TOTAL 0 152,491

TIF 0 15,081

GO 0 137,410

Includes: ‘
Cascade Deck Signage [P32053] - @ $6683. Supplemental #2 awarded to Thomarios @ $6,618 on 1/31/00. Includes engineering @ $64.

Cascade Deck Elevators [P32287] - @ $122,158. Supplemental #1 awarded to ECM @ $78,096 on 4/28/00. Includes engineering @ $36,020. Project
complete. Supplemental #2 awarded to ECM @ $7,496 on 12/4/00.

Cascade Plaza Tent Area [CBDO003] - @ $9,587. Supplemental #1 awarded to O.L. Construction @ $3,702. Includes engineering @ $3,951.

Municipal Building Restroom Rehabilitation [GO0006] - @ $5,554. Supplemental #5 awarded to Carmen Construction Co. @ ($533) on 7/10/00. Includes
engineering @ $5,892.

Morley Health Center Roof Repair [P00165] - @ $9,699. Supplemental #1 awarded to T&F Systems, Inc. @ $6,151 on 9/11/00. Includes engineering @
$3,548.

Cascade Plaza Improvements [P32057] - @ ($1,189). Supplemental #1 awarded to Cavanaugh Building Corp. @ ($7,340) on 12/18/00. Includes
engineering @ $5,490.

~
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Project Source Budget Committed

MISCELLANEOUS 25,154,000 24,734,254

Administration (Capital)

TOTAL 1,420,000 1,344,083
IT 1,420,000 1,344,083

Annual salaries, benefits, supplies and overhead for the Capital Planning, Design and Graphics (part).

Administration (CD) | ,‘
TOTAL 543,000 397,583

CD 543,000 397,583

Annual salaries, benefits, supplies, and overhead for planning, implementation, and evaluation of projects funded with Community Development Block
Grant funds.

Communications Microwave Test Equipment
) TOTAL 24,000 10,864

TR 24,000 10,864

Purchase test equipment to maintain microwave radio system. Contract awarded to Agilent Technologies, Inc., on 7/31/00 @ $10,864. Assembly of
equipment complete.

Debt Service
TOTAL 19,400,000 18,809,270
T 16,247,000 15,643,595
CcD 0 12,675
JEDD-C. 3,153,000 3,153,000

Includes: Highway Bond Debt Service Transfers [P00006]
Inside Debt - Debt Service Transfers [P00007]
OPWC Loan Repayment [P32189]

Annual service on general obligation debt for capital projects. Includes $46,769 adjustment to the bond payment fund for the following projects: Coventry
St. [150029] @ $44,460; Boxwood [150111] @ $51,270; Danville Court [150123] @ $5,407; Brown St [150160] @ 10,949; Wallhaven Bus. Dist. [150124]
@ ($28,646); Zahn Dr. [150137] @ ($4,437); Exchange/Arlington [150139] @ ($6,335); Thurston Ave. [150142] @ ($248); Ranney St. [150143] @
($22,69); Buchtel Ave. [150149] @ ($1,139); Dover Ave. [150157] @ ($1,821).
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Committed

Project Source Budget
Equipment Replacement
TOTAL 3,437,000 3,752,863
EQ 100,000 79,500
PF - 367,000 584,760
IT 2,950,000 3,070,732
TR 20,000 17,871

Annual replacement of obsolete or otherwise unusable rolling stock. Ordinance #19-2000 authorizing purchase of equipment passed 1/10/00. See

Appendix A for details.

Neighborhood Partnerships

TOTAL 100,000
CD 50,000
IT 50,000

100,000

50,000
50,000

Matching grants of up to $7,500 for neighborhood organizations for small projects based on innovative ideas for improving a neighborhood. Ordinance

#288-1999 authorizing contracts passed 5/8/00. See table B for details.

Replace Telephone 911 Equipment

TOTAL 120,000
TR 120,000

Equipment is obsolete and repair parts are hard to obtain. 1999 carryover. On hold until 2002 because State is establishing new standards.

Server Replacement

TOTAL 35,000
GO 0
IT 35,000

oo
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Server replacement at Safety Communications. 1999 carryover. Ordinance #417-2000 authorizing contracts passed 7/3/00. Purchase order awarded to

Accelerated Systems Integrated @ $221,379 on 7/17/00. Replacement work complete.

Street Trees

TOTAL . 75,000
CD 0
TIF _ 0

T 75,000

1 98.213
14,664
5,737
77,812

Annual replacement of street trees removed because of age, disease, or accidents. Ordinance #137-2000 authorizing contracts passed 3/6/00. Contract

awarded to Aaron Landscaping @ $92,071 on 3/27/00. Planting is complete.
Includes engineering @ $2,062
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TABLE B
2000 Neighborhood Partnerships

CD FUNDED PROJECTS
Oganization Project Description Status Amount
Leggett PTA Playground equipment $7,500
Amani Health and Wellness Center Series of 4 community health education programs $5,000
Portage Path School Recreational activities for children after school $6,500
Harris Elementary School PTA After-school program for children $7,250
Alpha Kappa Alpha Mentoring program for children and parents $7,250
lllusion Factory Build self-esteem in youths $7,400
Youth Excellence Youth Excellence Program $7,500
Project AGAPE Mother to Son - Single mothers raising Afri.-Amer. children $1,600
Total $50,000
INCOME TAX FUNDED PROJECTS
Oganization Project Description Status Amount

Five Points Block Club and W.H.N.O. Playground equipment at Gale St. Park $7,500
Let's Grow Akron Construct Canal Boat at Childrens Garden $7,500
St. Sebastian School Playground preparation and equipment $7,500
Summit Christian School Playground equipment $7,500
Windemere PTA Playground equipment $7,500
CASA - St. Martha's Playground improvements with pavilion and picnic area $7,500
JET Ducks Tutoring Program Tutoring and Youth outreach for children and adults $2,000
African-American Arts Festival African-American Festival at Lane Field $3,000
Total $50,000




Funding 3
Project Source Budget Commiitted

PUBLIC UTILITIES 32,777,000 14,749,457

1: Water Pollution Control Station 520,000 862,477
Electrical Distribution Improvements  [P05156]

TOTAL 100,000 411,238

SCF 100,000 411,238

Addition of a generator and relocation of a 500 KVA generator to the Primary Tanks area to allow for operation of the entire wastewater treatment plant in
the event of a power outage, including necessary wiring and appurtenances. This is the first phase of the project. Payment to consultant @ $3,133. The
remaining work will be included in the 2001 budget. Purchase contract awarded for diesel generator to Ohio Engine Power @ $408,105 on 12/1 1/00. The
labor installation contract to be bid in February.

Miscellaneous Improvements WPCS  [P05161]

TOTAL ' 250,000 231,345
SCF 250,000 231,345

Improvements to the wastewater plant, laboratory, and Compost Facility that can be accomplished over a short period of time and generally cost less than
$40,000 each. Ordinances #524-2000 and 554-2000 authorizing contracts passed 7/31/00. Contracts awarded on 9/18/00 to Norris Brothers Co., Inc. @
$18,500 and Pier Associates @ $50,526. Purchase order awarded to Pro-Tech Engineering @ $15,775. Payments made for compost grating @ $48,090
and for scrubber supply repair @ $66,593. Change order awarded to Onyx Painting & Contracting @ $10,000.

Return Sludge Screw Pump Replacement  [P05201] ,
TOTAL 150,000 219,894

SCF 150,000 219,894

Replacement of three of the six return sludge screw pumps. This project will eliminate a known maintenance problem and will provide for planned
maintenance of these essential pumps. Ordinance #271-2000 authorizing contracts passed 4/24/00. Purchase contracts were awarded on 6/5/00 to
Shook Heavy and Environmental @ $72,300 and U.S. Filter/Zimpro Products @ $79,240. Work complete. Supplemental #2 awarded to Shook Heavy and
Environmental Group on 8/21/00 @ $59,591.50. ’

WPCS Vehicle & Equipment Replacement  [114410]

TOTAL 20,000 Q
SCF 20,000 0

Replacement of motor vehicles, machinery and miscellaneous equipment.
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Project Source Budget Commiitted

2: Compost Facility Improvements 1,500,000 586,722
Collecting Screw Replacement  [P05200]

TOTAL 150,000 132,654

SCF 150,000 32,654

Replacement of the collecting screws in the bottom of the material surge bins with new units or renovation of the surge bins to accommodate a standard
conveyance system. Ordinance #664-2000 authorizing contracts passed 10/23/00. Contract awarded to Ohio Fabricators, Inc. @ $17,634 on 11/13/00.
Purchase order awarded to Bearing Distributors, Inc. @ $15,020 on 11/20/00. Replacement complete.

Controls System Upgrade/Replacement  [P05198]

TOTAL 750,000 93,395
SCF ' 750,000 93,395

Design and construction of a new control system for Compost for controlling, monitoring, and documenting facility operations. 1998 carryover.
Supplemental #1 awarded to Novatny Electric Co. @ $91,250 on 4/3/00. Supplemental #2 awarded to Novatny Electric Co. on 10/2/00 @ $2,145. Project

on hold.

Electrical Controls Environment Improvement

TOTAL : 150,000 0
SCF 150,000 0
Design and construct improvements to provide a clean environment for motor control centers and electrical components at Compost. 1998 carryover.
Project on hold.
- Odor Control Fans Reconstruction  [P05202]. ‘
TOTAL 150,000 180,000
SCF 150,000 180,000
Repair and replacement of fan blades and fan housings for the 12 scrubber supply fans. Ordinance # 371-2000 authorizing contracts passed 6/12/00.
Contract awarded on 9/18/00 to Novatny Electric Co. @ $180,000. Replacement underway, scheduled for completion in Feb. 2001.
Roof Coating [P05203]
TOTAL 300,000 280,673
SCF 300,000 280,673

Coating of the metal roof to extend structure life. Ordinance #505-2000 authorizing contracts passed 7/24/00. Contract awarded on 10/2/00 to Nu-Way
Construction, Inc. @ $267,035. Change order #1 awarded to Nu-Way Construction @ $13,638 on 10/23/00. Construction underway.
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3: Sanitary Sewers 1,360,000 1,333,668
Bowery St. (Quaker to State) Separation Project [P05076]

TOTAL 300,000 311,499

SCF 300,000 311,499

Construction of separate sanitary and storm sewers within the area to eliminate Combined Sewer Overflow Rack #39. Contract awarded to Kenmore
Construction @ $242,260 on 2/28/00. Construction complete.

Includes engineering @ $62,649
Emergency Generators  [P05067]

TOTAL 0 371277
, SCF 0 37,277
Closeout of the project. Supplemental #1 awarded to Speeiman Electric, Inc. on 8/7/00 @ $25,346.
Includes engineering @ $10,363
Flow Monitoring/Rain Gauge Maintenance [P05108]
TOTAL 100,000 110,336
SCF : 100,000 110,336

The rain guage and flow monitoring program consists fo continued maintenance, collection and data management of long term flow monitors and rain
guages throughout the City of Akron service area. The program is used to evaluate the performance of the City of Akron sewer and stream system during
rain events. Amendatory #1 awarded @ $104,700.

includes engineering @ $5,636
Little Cuyahoga River Bank Restoration

TOTAL 260,000 0
EPA 200,000 0
PVT 10,000 0
SCF 50,000 , 0
This proposed pilot study will evaluate improving water quality by restoring the riparian corridor of the Little Cuyahoga River through Elizabeth Park. EPA
grant application not approved. Project deferred.
Northside Interceptor  [P05082]
TOTAL 0 - 12,608
SCF 0 12,608

Réplacement of sanitary sewer which runs under the Little Cuyahoga River at North Howard Street. Ordinance #569-2000 passed 9/11/00 ratifying
emergency contract with Kenmore Construction Company. Construction underway, completion in April.

Includes engineering @ $12,608
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Over/Under Sewer Access Manholes Rehab.  [P05079]

TOTAL 50,000 3,125
SCF 50,000 3,125

Replace metal plates in common manholes separating sanitary sewer and storm sewer flows in Kelly Avenue area (3), Firestone Parkway/Front Street
area, W. Market at Putnam, Glendale near Dawes. Design underway. Construction scheduled to begin in Summer 2001. '

Includes engineering @ $3,125
Sanitary Sewer Reconstruction  [P05081]

Includes closeout of CSO Goodyear Retention Tank/Rack 38 TOTAL 500,000 581,353
Improvements
SCF 500,000 581,353

Includes: Sanitary Sewer Reconstruction [P05052]
Upson St. [P05081]
Fox Rd SSR-Ph.ll [P05083]
North Side Interceptor, et al. [P05084]
Fox Rd Pump Station {[P05085]

Includes: W. Exchange Street (Grand to Bloomfield 8" pipe), Upson Street (Jewett to 396 feet east 8" pipe), Fox Road (between Gaylord and Wakefield
12" pipe), Northside Interceptor Sewer Upstream of Rack 33 (24" pipe), Miscellaneous Pump Station Repairs. Design 95% complete.

Includes payment to Timmerman Geotechnical Group, Inc. @ $5,722 for Upson Street. Ordinance #780-2000 passed 12/11/00 authorizing contracts for
reconstruction of existing sanitary sewers at Buchtel Ave., Spicer Street, Cuyahoga St., W. Exchange St., and Upson St. and reconstruction of water mains

at Cuyahoga St.

Ordinance #649-2000 passed 10/16/00 authorizing contracts for repair and reconstruction of manholes and sewer pipe lines on Fox Rd. Contract awarded
to Kenmore Construction Co. @ $142,230 on 1/8/01.

Ordinance #650-2000 authorizing contracts for existing sanitary sewers at the North Side Interceptor, Shanabrook Drive, and Orlando Avenue passed
10/16/00. Contract awarded to United Survey, inc. for North Side Interceptor @ $299,720 on 12/18/00.

Ordinance #663-2000 passed 10/23/00 authorizing contracts for repair and replacement of pumps, motors, and valves at the Fox Rd., St. Michaels, and
Brittain Rd. #2 Pump Stations. Construction of pump stations to begin in April 2001.

Goodyear Retention Tank/Rack 38 Improvements - Supplemental #2 awarded to Novatny Electric Co. @ $3,093 on 11/27/00.
Includes engineering @ $129,310
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Sewer Vehicle & Equipment Replacement  [114210]
TOTAL 150,000 59,890
SCF 150,000 59,890
Replacement of motor vehicles, machinery and miscellaneous equipment.
Willow Run Sewer [P05111]
TOTAL 0 217,579
SCF 0 217,579
Closeout of the project. Supplemental #2 awarded to Kenmore Construction @ $149,916 on 9/11/00.
Includes engineering @ $47,533
4: Joint Economic Development Districts (Sewer) 11,575,000 1,834,502
Bath: N. Cleveland-Massillon Road/Ghent Road (Sewer)
[P01057]
TOTAL 1,100,000 9,815
JEDD-S 1,100,000 9,815
Construction of a sewer and pump station along Ghent Road. Scope is being defined.
Includes engineering @ $9,814
Copley: Cleveland Massillon Rd.  [P01063]
(Pigeon Creek - Copley Circle) ' TOTAL 1,000,000 0
JEDD-S 1,000,000 0
Construction of a sewer along Cleveland-Massillon Road from Pigeon Creek to 1000 feet south of Copley Circle. Design underway.
Copley: Extension Studies (Sewer) [P01033]
TOTAL 25,000 1,152
JEDD-S 25,000 1,152

Studies to develop project limits for sanitary sewer extension requests.
Includes engineering @ $1,152
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Copley: Pigeon Creek Trunk Sewer Ph. Il [P01021]

(Jacoby - Cleveland - Massillon Rd.) TOTAL 2,100,000 184,935
JEDD-S . 2,100,000 184,935

Construction of a sewer along Pigeon Creek from Jacoby Road to Cleveland-Massillon Road. Design complete, awaiting acquisition. Contract awarded
for 1st section West of Jacoby Rd. on 6/26/00 to Don Wartko Construction, Inc. @ $338,696 ($94,290 attributable to the sewer component). Includes tax,
title, & appraisal fees @ $74,299.

Includes engineering @ $13,319
Copley: Pigeon Creek/Kibler Road JEDD Closeouts

[PO1018]
' TOTAL 0 260,112
JEDD-S -0 260,112

Closeout of the project.
Supplemental #1 awarded to H.M. Miller Construction Co., Inc. on 7/10/00 @ $231,819.68. Includes amendatory agreement #1 @ $18,000 to H.G. Gray &

Associates.
Includes engineering @ $4,063

Copley: Service Area Extensions

TOTAL 300,000 0
JEDD-S 300,000 0
Design and construction of service area extensions.
Coventry: Extension Studies (Sewer) [P01034]
' : TOTAL 25,000 6,142
JEDD-S 25,000 6,142
Studies to develop project limits for sanitary sewer extension requests.
Includes engineering @ $6,142
Coventry: Manchester Rd.  [P01013]
TOTAL 0 698,089
JEDD-S 0 698,089

Close out of the construction of a sewer line from Proehl to 1,000' south of state. Supplemental #1 awarded to W. G. Lockhart @ $601,744 on 5/22/00.
Supplemental #2 awarded to W.G. Lockhart Construction Co. @ $65,000 on 8/14/00. Construction complete.

Includes engineering @ $22,773
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Coventry: Path/Bower/State Mill [P01065]

TOTAL | 1,300,000 15,652
JEDD-S 1,300,000 15,652

Construction of sewers along Path Drive and Bower Drive from Portage Lakes Drive to State Mill Road, and State Mill Road from Manchester Road to
Bower Drive. Design 90% complete. Project includes the Portage Lakes Drive Walks - JEDD (P01065). Sewer portion of this project to be revised.

Includes engineering @ $15,652
Coventry: Service Area Extensions

TOTAL 300,000 » 46,663
JEDD-S - 300,000 46,663

Design and construction of service area extensions. Includes closeout of the Robinson Ave. Sewer line. Supplemental #1 awarded to Kenmore
construction @ $46,663 on 5/8/00.

Springfield: Ewart Extension  [P01010]

(US 224 at Ewart-Waterloo) TOTAL 200,000 280,000
JEDD-S 200,000 280,000

Construction of a sewer at Ewart Road along Waterloo Road. Combined with Waterloo. Contract awarded to H.M. Miller @ $1,240,419.20 ($280,000
attributable to Ewart sewer line). Construction complete.

Springfield: Extension Studies (Sewer) [P01035]

TOTAL 25,000 1,584
) JEDD-S 25,000 ' 1,584

Studies to develop project limits for sanitary sewer extension requests.
Includes engineering @ $1,584
Springfield: Sanitarium Rd. Pump Station  [P01008]

TOTAL 2,300,000 40,815
JEDD-S 2,300,000 ' 40,815

Construction of a sewer and a pump station along Sanitarium Road from Canton Road to west of Portage Line Road. Design 90% complete, awaiting land
acquisition. Includes legal fees @ $35,000.

Includes engineering @ $5,785
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Springfield: Sanitary Sewer/Pump Station [P01048]

TOTAL 1,600,000 27,754
JEDD-S 1,600,000 27,754

Construction of a sewer and a pump station from Waterloo Road at Bey Drive to Sanitarium Road. Design 90% complete. Includes tax, title, & appraisal
fees @ $21,020.

Includes engineering @ $6,191
Springfield: Service Area Extensions

TOTAL 300,000 0
JEDD-S 300,000 0
Design and construction of service area extensions.
Springfield: Tuscarawas River Trunk Sewer Ph. Il  [P01042]
TOTAL 1,000,000 261,790
JEDD-S 1,000,000 261,790
Construction of a sewer along the Tuscarawas River from Massillon Road to 1600' west. Construction complete. Supplemental #1 awarded to H.M. Miller
Construction Co. @ $183,951 on 11/27/00.
Includes engineering @ $77,729
5: Storm Water Systems , 1,712,000 1,389,419
Bath Road Erosion Control  [P32173]
TOTAL 200,000 163
JEDD-C 50,000 163
NPS 30,000 0
ACE 120,000 0

Bank stabilization between the Cuyahoga River and the north side of Bath Road (east of Riverview Road). 1999 carryover. Design underway.
Construction in Summer 2001. '

Includes engineering @ $163
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Bye Street Storm Outlet  [150161]

TOTAL ' 571,000 632,328

SLA 9,000 9,412
OPWC 292,000 292,000
SA 59,000 58,877
IT 211,000 272,039

Pavement, curb, sidewalk, and apron reconstruction on Good Park Boulevard (Sheffield Drive to Frederick Boulevard) and improvements to Bye Street
storm outlet along this section. Ordinance to proceed #333-2000 passed 5/22/00. Purchase order awarded to Sallie’s Wholesale Supply on 7/17/00 @
$3,260. Contract awarded to Michael Construction Co. @ $446,667.66 on 6/5/00. Supplemental #1 awarded to Michael Construction Co. @ $116,858 on
11/13/00. Construction complete.

Includes engineering @ $61,257
Lakeshore Storm Outlet [P32162]

TOTAL 0 20,951
CcD 0 20,951
Closeout of the project.
Includes engineering @ $20,950
Northwest Storm Outlets :
JOTAL 941,000 372,440
OPWC 477,500 186,220
GO 463,500 186,220

Reconstruction of several storm sewer outlet pipes and bank stabilization in Northwest Akron. Design underway. Bids scheduled for March 2001.
Construction scheduled for Summer 2001. Ordinance #504-2000 authorizing contracts for Shanabrook Storm Outlet passed 7/24/00. Contract awarded to
Chapman Excavating @ $250,000. Supplemental #1 awarded to Chapman Excavating Co. @ $82,273 on 11/20/00. Shanabrook construction complete.

Includes engineering @ $40,167
Opportunity Parkway Storm Sewer [P00196]

TOTAL 0 363,538
TIF 0 363,538

Emergency reconstruction of deteriorated storm sewer. Ordinance #310-2000 authorizing contracts passed 5/15/0. Contract awarded for aption #2
(sewer slip lined with HDPE liner pipe) to Kenmore Construction Co., Inc. on 7/24/00 @ $317,200. Construction underway, completion in Spring 2001.

Includes engineering @ $45,082
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6: Utilities Services 385,000 77,852
Computer Equip. & Bus. Off. Improvements  [113530]
TOTAL . 250,000 0
WCF 250,000 0
Purchase necessary materials and equipment to make improvements to make operation more cost effective, including an Interactive Voice Response
(IVR) system. IVR system currently in use.
JEDD Water Extension Model [020900]
TOTAL 50,000 0
JEDD-W 50,000 0
Computer modeling system to develop master planning areas for JEDDs. Will provide information for planning and design. Ordinance #640-2000
authorizing contracts passed 10/16/00.
Miscellaneous Engineering Studies [113510]
' TOTAL 45,000 45000
WCF 45,000 45,000
Consultant design where special engineering expertise is needed. Ordinance # 396-2000 authorizing agreements with engineering firm for misceflaneous
engineering services required by the Utilities Services Division was passed 6/26/00. Consulting aggrement with GPD @ $45,000.
Utilities Seniices Vehicle & Equipment Replacement  [113505]
- TOTAL ‘ 40,000 32,852
' WCF 40,000 32,852
Replacement of motor vehicles, machinery and miscellaneous equipment.
7: Water Treatment & Pumping Facilities 1,230,000 947.200
Miscellaneous Improvements @ Water Plant  [113435]
TOTAL 60,000 0
WCF 60,000 0

Replacements/improvements and to repair/replace broken equipment at the Water Plant and in the Watershed. Ordinance #506-2000 authorizing
agreement with consuitant passed 7/24/00. '
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Old High Lift Pump Station & Trestle Demolition  [113440] _

TOTAL 320,000 483,000

WCF 320,000 483,000

Demolition of abandoned structures at Water Plant for safety and provide for facility expansion. Demolition to follow asbestos removal. Ordinance # 338-
2000 authorizing contract passed 6/5/00. Contract awarded on 11/6/00 to Mainline Contracting Corp. @ $483,000 (includes both asbestos removal and
demolition). Construction underway, with completion in July.

Old High Lift Pump Station Asbestos Removal  [113440]

JOTAL 300,000 0
WCF 300,000 0
Remove asbestos from Old High Lift Pump Station at Water Plant prior to the demolition for the new Chemical Building. Project combined with station
demolition.
Sludge Handling Improvements  [113440]
TOTAL 350,000 228,800
WCF 350,000 228,800
Installation of pumps, pipes and valves to pump alum sludge directly to the upper drying lagoons. Ordinance #95-2000 authorizing contracts passed
2/14/00. Contract awarded to Vito Gironda Construction @ $228,800. Construction complete.
Water Plant Variable Speed Pump Upgrade  [113440]
TOTAL 200,000 235,400
WCF : 200,000 235,400
Replace existing failed pump motor with a multiple speed motor. Smaller single speed pump will be purchased to work in coordination with larger pumps.
Ordinance # 370-2000 authorizing contracts passed 6/12/00. Contract awarded on 9/18/00 to Shook Heavy & Environmental Group @ $235,400.
Replacement underway, to be complete April 2001.
8: Water Distribution 3,740,000 ‘ 1,945,699
Force Main Reconstruction - Phase 1B [113330]
TOTAL 1,500,000 - 689,422
OoPWC 525,000 241,298
WCF 975,000 448,124

Replacement of old 36 and 48 inch steel force mains from Howe Road to Northeast Avenue at Bently Place Blvd., approximately 2,140 feet of parallel
mains. Contract awarded to H.M. Miller Construction Co. @ $689,422 on 6/19/00. Construction scheduled for March, with completion in August.
Ordinance #743-2000 authorizing contracts for replacement of water force mains along S.R. 261 passed 11/20/00.
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Materials for Water System Replacement [113330]

TOTAL 265,000 . 6,330
WCF 265,000 6,330

Materials for Distribution crews for installing new services, making water main connections, minor extensions, adjustments and installing new and
replacement valves, hydrants, and appurtenances. Contract awarded to Piping Equipment, Inc. @ $6,330.

Miscellaneous Improvements  [113330]

TOTAL 50,000 0
‘ WCF 50,000 0
Purchase necessary equipment and materials for Johnston St. Yard and pump station/water reservoir improvements/repairs.
"Montrose Pump Station [P01060]
TOTAL 575,000 115,396
JEDD-W 575,000 115,396
Construct a permanent high capacity booster pump station and related water mains to serve portions of the Copley and Bath JEDD areas. Design
complete. Ordinance #701-2000 authorizing contracts passed 11/6/00. Low bidder was OL Construction @ $967,065 on 12/27/00. Includes design costs
@ $115,371. '
Water Distribution Vehicle & Equipment Replacement
[113330]
TOTAL 150,000 128,012
WCF 150,000 128,012
Purchase replacement motor vehicles, machinery and equipment as necessary.
Water Main - New and Replacement  [113330]
TOTAL 900,000 978,853
WCF 900,000 978,853

Contract to supply labor/equipment and materials for constructing of new and replacement water mains. Ordinance #442-2000 authorizing contracts
passed 7/10/00. Contract awarded to Kenmore Construction Co., Inc. on 8/14/00 @ $812,593.46. Construction underway, scheduled for completion in

July 2001.
Supplemental #2 awarded on 10/16/00 to Kenmore Construction Co. @ $166,260 (close-out of previous contract).
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Water Meter Reading System  [113340]

TOTAL ' 150,000 0
WCF 150,000 0
Design and construction management assistance for systems and equipment for future meter system to provide convenient and accurate information for
biling. Scope complete.
Water Meter Replacement  [113340]
TOTAL A 150,000 27,686
WCF 150,000 27,686
Replace inaccurate, stopped, leaking or otherwise damaged meters with odometer style meters. Contracts awarded to ABB Water Meters, Inc. @ $15,180
and Hershey Meters @ $12,506.
9: Joint Economic Development Districts (Water) 10,755,000 5,771,917
Bath: N. Cleveland-Massillon Road/Ghent Road (Water)
[PO1057]
TOTAL 425,000 9.814
JEDD-W 425,000 9,814
Construction of a water line along Ghent Road and Cleveland-Massillon Road. Design underway to be complete May 2001.
Includes engineering @ $9,814
Copley: Cleveland-Massillon Rd.  [P01062]
(Copley Rd.-Ridgewood Rd.) TOTAL 600,000 , 257,706
JEDD-W 600,000 257,706
Extension of a water line along Cleveland-Massillon Road from Copley Road to Pigeon Creek. Contract awarded to Don Wartko Construction, Inc. on
6/26/00 @ $338,696 ($244,406 attributable to the water component). Construction complete.
includes engineering @ $10,496
Copley: Closeouts [P01040]
TOTAL 0 4,064
JEDD-W 0 4,064

Closeout of Copley Water JEDD projects. Includes:
Collier Rd. - Supplemental #1 awarded to AJC Construction Co., Inc. on 10/2/00 @ ($12,935). Includes payment to GBC Design @ $4,563.

Includes engineering @ $8,545
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Copley: Copley Rd. [P01050] :

(Jacoby Road - St. Rt. 21) TOTAL 2,000,000 1,438,878
JEDD-W - 2,000,000 1,438,878

Extension of a water line along Copley Road from Jacoby Road to State Route 21. Includes (P01066) Sunnyfield (Copley Township - Copley Circle to 930
ft. south on Cleveland-Massillon Rd.). H.R. Gray is consultant @ $164,959. Contract awarded to Wingfoot Rental & Development Co., Inc. @ $1,192,885
on 12/4/00. Construction to begin in March 2001. Includes tax, title, & appralsal fees @ $40,097.

Includes engineering @ $26,444
Copley: Extension Studies (Water) [P01030]

TOTAL 20,000 0
_ JEDD-W 20,000 0
Studies to develop project limits for service area extension projects.
Copley: Mina Avenue
(Copley Rd. -600' North) TOTAL 150,000 0
' JEDD-W 150,000 0
Extension of a water line along Mina Avenue from Copley Road to 600' north. Awaiting land acquisition. . ‘
Copley: Ruth Avenue
(Copley Rd. -600' North) TOTAL 150,000 0
JEDD-W 150,000 0
Extension of a water line along Ruth Avenue from Copley Road to 600" north. Awaiting land acquisition.
Copley: Sawmill Rd. [P01045]
(Cleveland-Massillon - east end) TOTAL _ 400,000 33,742
JEDD-W . . 400,000 33,742

Extension of a water line along Sawmill Road from Cleveland-Massillon Road to 2400' east. Design 90% complete, awaiting acquisition. Includes tax, title,
& appraisal fees @ $28,641. ’

-Includes engineering @ $4,797
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Copley: Township Service Area Extensions [P01059]

TOTAL 200,000 1,030,863
JEDD-W 200,000 1,030,863

Design and construction of service area extensions. Includes construction of water mains in Copley Heights. Ordinance #21 5-2000 ratifying the entering
into of contracts for emergency water main construction in Copley Heights passed 4/3/00. Ordinance #5686-2000 passed 10/30/00 authorizing contracts for
construction of waterline on Cleveland-Massillon Rd. in Copley Township. Supplemental #1 to the 1999 Water Main New & Replacement contract was
awarded to Kenmore Construction @ $803,500 on 4/10/00. Includes design and materials @ $227,363. Construction complete.

Coventry: Extension Studies (Water) [P01031]

TOTAL 20,000 0
JEDD-W 20,000 0
Studies to develop project limits for service area extension projects.
Coventry: N. Turkeyfoot Lake Drive [P01058] v
(S. Main St. - 2,500' south) TOTAL ' 500,000 240,499
JEDD-W 500,000 240,499
Design and construction of water line extension along N. Turkeyfoot Lake Drive from S. Main Street to 2,500 ' south. Ordinance #94-2000 authorizing
contracts passed 2/14/00. Contract awarded to H.M. Miller @ $225,428 on 3/13/00. Construction complete.
Includes engineering @ $13,351
Coventry: Portage Lakes Drive  [P01051]
(Cormany Rd. - Turkeyfoot Dr.) TOTAL 1,300,000 1,156,365
' JEDD-W 1,300,000 1,156,365
Extension of a water line along Portage Lakes Drive from Cormany Road to Turkeyfoot Drive. Design complete. Contract awarded to AJC Construction
Co., Inc., on 8/21/00 @ $990,886.70. Construction underway, scheduled for completion in June 2001. Includes tax, title, & appraisal fees @ $81,828.
Includes engineering @ $81,612
Coventry: Robinson Avenue W.L.  [P01026]
(Manchester-State) TOTAL 700.000 0
JEDD-W 700,000 0

Extension of a water line along Robinson Avenue from Manchester Road to State Street. Scope under development.
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Coventry: Township Service Area Extensions
TOTAL 200,000 0
JEDD-W A 200,000 0

Design and construction of service area extensions.

Springfield: Albrecht Ave. [P01056]

(Columbine - Meadowridge) ’ TJOTAL 300,000 197,889
JEDD-W 300,000 197,889

Design and Construction of a water line on Albrecht Avenue from Columbine to Meadowridge. Contract awarded to Don Wartko Construction @ $194,156
-on 1/10/00. Includes payment to GBC Design @ $4,205. Construction complete. Supplemental #1 awarded to Don Wartko Construction @ ($11,556).

Includes engineering @ $10,239

Springfield: Canton Rd./Waterloo Rd. Area Pressure
Improv. [P01064]

TOTAL 120,000
JEDD-W 120,000

Water system/pressure improvements in Springfield Township. Design underway, to be complete Fall 2001.
Includes engineering @ $10,687
Springfield: Closeouts
TOTAL

JEDD-W
sC

o oo

Closeout of Springfield Water JEDD projects.
Albrecht Ave./Columbine - Supplemental #1 awarded to Don Wartko Construction Co. on 7/17/00 @ ($11,556).

Cleveland-Massillon Road/Ridgewood Road - Supplemental #1 awarded to Wingfoot Rental and Development Co. on 8/7/00 @ $27,377.

Canton Rd. sewer/waterline JEDD - Supplemental #1 awarded to H.M. Miller Construction Co. on 8/21/00 @ ($81,101).

Springfield: Extension Studies (Water)
TOTAL 20,000
JEDD-W 20,000

o1 fon
@ oo
— e
NN
a1 O

Studies to develop project limits for service area extension projects. For the Springfield JEDD: Krumroy Road Water Main Extension project. Project

complete.
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Springfield: Massillon Rd. [P01006] ,
(N. of Clayben-S. of Mayfair) TOTAL 550,000 0
JEDD-W 550,000 0

Extension of a water line along Massillon Road from north of Clayben to Mayfair Road. Combined with Tuscarawas Ph Il. Extension of the water line is
complete. ’

Springfield: Township Service Area Extensions [P01032]

TOTAL 200,000 0
JEDD-W 200,000 0
Design and construction of service area extensions. :
Springfield: Waterloo Rd. (Canton Road - Bey) [P01047]
TOTAL 1,900,000 1,144,633
JEDD-W 1,900,000 1,144,633
Extension of a water line along Waterloo Road from Canton Road to Bey Drive. Contract awarded to H.M. Miller Construction Co., Inc. @ $1,240,419 on
6/12/00; $960,419 attributable to the Waterloo water line. G. Stephens is the construction manager @ $96,300. Includes payment to DLZ Ohio @ $7,521.
Includes appraisal, acquisition, and taxes @ $61,820. Construction underway, completion scheduled for April 2001.
includes engineering @ $24,778
Springfield: Waterloo Rd. (Hilbish - Mohawk)  [P01055]
TOTAL 1,000,000 258,932
JEDD-W 1,000,000 258,932

Design and Construction of a water line on Waterloo Road from Hilbish to Mohawk. Ordinance #311-2000 authorizing contracts passed 5/1 5/00. Contract
awarded to Utility Contracting, Inc. on 9/5/00 @ $219,924. Construction underway, scheduled for completion in March.

Includes engineering @ $27,102
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HOUSING & HUMAN RESOURCES 8,882,000 7.867,876

Clearance, Land Assembly and Housing Develop ‘ 2,662,000 2312779
Acquisition/Relocation/Clearance '

' TOTAL 985,000 884,381

cb 985,000 884,381

Acquisition, relocation, and clearance of blighted structures in the Neighborhood Development and Petition Areas.

CHDO/CDC Housing

TOTAL 337,000 199,653
CcD 337,000 199,653

Matching funds for non-profit community housing development organziations undertaking eligible HOME activities. Ordinance # 349-2000 and 350-2000
passed 6/12/00 authorizing agreements for petition programs with EANDC and WENDCO. Ordinance #181-2000 passed 5/11/00 authorizing contract to
WENDCO for $84,000. Ordinance #518-2000 passed 7/31/00 authorizing contract to Arlington 3 @ $115,653.

Demoliton  [P73015]

TOTAL 865,000 , 813,038
CcD 865,000 813,038

Demolition of vacant, abandoned, and/or deteriorated housing, garages, and commercial buildings. Commercial structures razed YTD: 8; Garages razed
YTD: 143; Residential structures razed YTD: 44; as of 12/31/00. Contract awarded to Ray Bertolini Trucking Co., on 7/31/00 @ $149,400 (reported on
cash flow basis). Supplemental #1 awarded to Ray Bertolini Trucking Co. @ $74,700 on 1/2/01.

New Housing Incentive  [P73130]

TOTAL 75,000 15,707
CD 75,000 15,707

Development assistance in the form of land banking, public improvements, and financing to create néw housing construction for home buyers. Includes
relocation of a transformer on Coburn Street @ $11,000.

UNDC [P73060] :
TOTAL 400,000 400,000

CcD 400,000 400,000

Support new housing construction in older neighborhoods. Ordinance #73-2000 authorizing agreements passed 2/7/00. 22 new homes sold, 13 homes
under construction, and 22 vacant lots purchased (includes 5 structures) as of 12/31/00.
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Human Resources 565,000 562,000
Human Resources

TOTAL 565,000 562,000

CD 565,000 562,000

Public Services to primarily serve CD area residents. Ordinance #36-2000 authorizing contracts passed 1/24/00. See Table D for details.

Other Housing 610,000 493,488
Emergency Shelter Housing [P73125]

TOTAL 300,000 300,000

ESG : 300,000 300,000

Emergency Shelter Grant funding awarded on a request for proposal basis to eligible, non-profit providers of emergency shelter housing for homeless
persons and for intermediate term housing and social services for homeless individuals and families. Ordinance #40-2000 authorizing agreements passed
2/24/00.

Minor Home Repair  [P73005]

TOTAL 290,000 163,488
CcD 290,000 163,488

Emergency home repair for low-income, elderly, and handicapped homeowners. Ordinance #72-2000 authorizing contracts passed 2/7/00. Contract
awarded to Christmas in April *Summit County @ $15,000. Includes 68 Grants @ $148,488.

Paint Program [P73010]

JOTAL 20,000 30.000
CD 20,000 30,000

Reimbursement for neighborhood non-profit organizations to operate a paint program for elderly, low income occupants through donated labor. Contract
for $30,000 was approved for Greater Westside Council of Block Clubs. 22 houses painted.

Rehab Assistance 5,045,000 4,499,609
Neighborhood Development Areas

TOTAL 4,245,000 3,693,394

CD 4,245,000 3,693,394

Code enforcement and housing rehabilitation activities in Crouse, Glover, Victoria, Bisson, and Kenmore Il. Kickoff meeting for Kenmore Il was held May
18. See Table C for details.
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Neighborhood Housing Petition Areas

TOTAL 800,000 806,215
CcD 800,000 806,215

Code enforcement and housing rehabilitation activities in Leroy/Thornton, Bishop/Rhodes, Fern/Bellvue, Victory/Paris, Cuyahoga, La Croix, CelmaNV
Thornton, Robert/Weeks, Campbell, 5th Ave., and Fuller. See Table C for details.
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S £ CD and Petiti tvit
fz?gb > c';“-"b ft?e’b > c",g'b
& & & & & A
P E F e S e
& & ESE & o S EE IS, & o
S IS P 0SS S T
Year to Date (end of 12/00) Project inception to date
CD Areas
Aqueduct 0 0 | 6| 25| 8 $59541| 4 $62400 §282| 2 2 293 | 217 |143 $803,896] 96  $1,212,456
Crouse 2 3 |oa| 82 | 17 $116635| 13 $148,962 § 678 5 5 415 | 241 |218 $1,428,227| 135 $1,378,130
Glover 0 0 |247| 86 | 15 $114,500] 5 $65690 J 541 | 5 5 534 | 287 {214 $1,456,357| 106 $960,979
Goodyear 1 1 3| 66| 8 $47,773| 4  $44,822 Q1058| 6 6 | 1081 | 981 |611 $2,931,374| 346  $2,501,818
Manchester Rd.| 1 2 | 2] 3| 4 $33875| 4 $48695 Q676 | 24 24 | 643 | 646 |368 $1,615241| 224 $1,696,082
Mason Park 0 0 6 11 8 $85000 )] 5 $52,056 382 6 6 392 282 129 $749,021] 96 $845,981
Noble 0 0 { 71 11 |12 $88295| 6 $79,700 j§ 588 | 3 3 619 | 426 |218 $1,493,766| 240 $2,136,886
Bisson 6 1 |150| 78 | 74 $584,486| 38 $357,570 § 514 | 17 1 196 | 88 |74  $584,486| 38 $357,570
Victoria 0 1 65| 54 | 18 $120,812| 8 $91,282 230 1 1 280 207 |128 $806,146| 62 $612,090
Kenmore Il 0 0 |132] 34 | 77 $534,695| 35 $311,295 625 0 0 132 34 |77 $534,695{ 35 $311,295
Petition Areas
Lloyd 1 1 12] 5 48 1 1 2 5 7 $46,000 | 5 $40,900
Long 0 o | 0] 9 35 0 0 0 9 4 $33845 | 1 $8,800
Beardsley 0 o{of12]1 %$10000][| 1  $15300 31 0 0 0 12 |25 $193,227 | 15  $155,165
Leroy 0 0 ]0}) 2 31 0 0 0 2 6 $40324 | 3 $21,700
Celina 0 0 19| 14 9 $70,000 1 6 $104,730 58 0 0 19 14 9 $70,000 6 $104,730
Bishop/Rhodes 0 0 12| 17 2 $15,000| 0O $0 61 1 1 13 18 7 $51,980 4 $38,509
Cuyahoga 0 0 36| 15 | 17 $136,345| 10 $103,200 81 0 0 36 15 17 $136,345 | 10  $103,200
Fern/Bellevue 0 0 |46) 15 | 1 $10,000 | 1 $1,000 46 0 0 46 15 | 6  $43,007 | 4 $15,878
Lake/Norka 0 o |28| 6 | O $0 0 $0 61 1 1 29 7 0 $0 0 $0
Victory/Paris 0 0 |24} 12 | 1 $10,000 | 1 $2,800 47 0 0 24 12 | 2 $15000 | 1 $2,800
Campbell 0 0 | 4| 0 | 3 $20000 | 2 $16,700 0 0 4 0 3 $20,000 | 2 $16,700
Robert/Weeks 1 1 4 $22372 | 1  $10,000 1 1 0 0 4 $22372 | 1 $10,000




Table D

Human Resources

Program Amount
Child Assault Prevention $44,000
Consumer Credit Counseling $14,000
Crisis Intervention $35,200
Crouse Carinig Community $14,000
Fair Housing $104,000
Families and Schools Together $55,000
Home Accessibility . $35,000
Home Maintenance Education $12,000
Homecare/Chore Services $32,000
Information and Referral Services $36,000
Lifeline (emergency response) $29,000
Outreach-Client Services $23,000
Promt;‘iing Adolescents Through Health Services $25,000
Retired Seior Volunieer Program $23,000
Summer Camp for Neighborhood Development Area (NDA) Yo $6,800
Summer Youth Employment $58,000
Tennis/Drug Prevention $10,000
Tutoring for NDA Youth $6,000
Total $562,000



Funding :
Project Source Budget , Committed

ECONOMIC DEVELOPMENT 50,870,500 18,876,952

Commercial/Industrial 33,190,500 17,143,401
Akron Fulton Airport  [P32072]

TOTAL 100,000 88,235

TIF 100,000 88,235

Infrastructure improvements to Exeter Road and Glaser Parkway to support private development. Purchase order awarded to Highway Asphalt @
$313,742 on 3/27/00 ($83,235 attributable to the taxiway extensions). :

Akron Square [P32244]

TOTAL 50,000 15,469
TIF 50,000 15,469

Infrastucture improvements to support development of last parcel. Supplemental #1 awarded to AJC Construction @ $4,824 on 1/3/00. Includes taxes,
title, & appraisals @ $11,173.

ARDB .
TOTAL 58,000 58,000
KE _ 58,000 58,000

Annual contract with Akron Regional Development Board for services that improve the economic well being of the city. Ordinance #393-2000 authorizing
payment @ $58,000 passed 6/26/00.

Ascot Industrial Park  [P30664]

TOTAL 1,750,000 120,127
TIF 1,435,000 120,127
SCF 150,000 0

WCF 120,000 0
SLA 45,000 0

Public improvements in support of industrial development. Includes land acquisition for expansion of the industrial park. Phll awaiting acquisition. Ph lli
will construct a temporary roadway off of Bath Rd. to develop the rear parcel. An ODOD 412 Grant was approved for Ph. Il @ $300,000 on 10-10-00.
Design underway. Bids scheduled in April. Construction scheduled May through December 2001.

Includes engineering @ $102,562
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Funding '
Project Source Budget Committed

B.F. Goodrich Buildings 40 & 41  [140170]

TOTAL 50.000 ' 129,591
TIF 50,000 129,591

Close-out of environmental testing. Amendatory agreement #5 awarded to EDG @ $101,384. Includes taxes @ $24,339.
Includes engineering @ $3,809
Canal Place Parking [P32289]

TOTAL 500,000 1,884,319
GO 500,000 1,884,319

Close-out of surface parking lot construction around the Spaghetti Warehouse. There are currently 380 parking spaces open, with an additional 600
spaces to open upon completion. Work underway, scheduled for completion in June 2001. Includes payments to Environmental Design Group @
$93,442. Includes payment to Emerald Environmental @ $786,255 for cleaning of settling basin. Includes contract to Roetzel & Andress @ $15,000.
Amendment #1 awarded to Roetzel & Andress @ $15,000. Amendment #1 awarded to GPD @ $45,124. Supplemental #1 awarded to Eslich Wrecking
Co. on 8/28/00 @ $718,406. Amendment #2 awarded to Roetzel & Andress @ $15,000.

Includes engineering @ $177,284
EC Revolving Loan Fund

TOTAL 150,000 50,000
EC 150,000 50,000

Enterprise Community revolving loan fund. $50,000 Enterprise loan awarded to Jurrius Manufacturing Co., Inc. @ 526 S. Main St.

Enterprise Community Fund

TOTAL 110,000 110.000
oG 75,000 75,000
CcD 35,000 ‘ 35,000

Funding for EANDC for loan fund operations, loan pool, and loan loss reserve. Ordinance #134-2000 authorizing contracts passed 3/6/00.

General Tire Property [P32163]

TOTAL 1,750,000 0
STATE 1,500,000 0
TIF 250,000 0

Carryover from 1999. Acquisition of property and public improvements necessary for private development of site. Additional environmental investigation
being done.
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4 Funding
Project Source Budget Committed

Ghent Road Development Parcel [EE0003]

TOTAL - 270,000 5272
TIF 270,000 5,272

Carryover from 1999. Improvements to support development of the northernmost parcel of the Smith-Ghent Development Area. Engineering to perform
analysis of the parcel. Survey work underway. Payment to MV Technologies @ $2,191.

Includes engineering @ $1,886
GoJo Walkway [GO0036]

TOTAL 150,000 136,310
TIF 150,000 136,310

Covered pedestrian walkway from parking deck to GoJo building. Contract awarded to O.L. Construction @ $101,750 on 1/3/00. Supplemental #1
awarded to O.L. Construction @ $13,235 on 10/16/00. Construction complete.

Includes engineering @ $7,421
Industrial Incubator [P32065]

TOTAL 200,000 52,666
JEDD-E 0 52,666
oG 200,000 0

Upgrade freight elevator and remodel office. Ordinance #183-2000 authorizing contracts for the freight elevator passed 3/20/00. Includes payments to
Chemstress Consultant Co. @ $25,536.

Includes engineering @ $26,218
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Funding

Project Source Budget Committed

Landbanking :
TJOTAL ' 500,000 1,284 941
JEDD-E 500,000 1,284,941

Includes: Landbanking [P32116]
Study Brown Graves Site Assessment [P32185]
Study Brownfields Demonstration [P32184]
Morgan Urban Renewal Area [P32187]

Acquisition of vacant land and buildings in designated areas. :

Change order #2 awarded to Eslich Wrecking @ $19,180 on 2/28/00 for asbestos abatement @ 317 W. Bowery.

Ordinance #750-1999 authorizing the purchase of 1065-1073 S. Main @ $175,000 passed 12/13/00. Demolition of 1065-1073 S. Main @ $49,182.
Ordinance #258-2000 authorizing the purchase of 1075-1079 S. Main @ $20,000 passed 4/24/00.

Ordinance #576-2000 authorizing the purchase of 925 Grant St. @ $38,000 passed 9/18/00.

Ordinance #654-2000 authorizing the purchase of 869 W. Bowery St. @ $21,900 passed 10/23/00.

Ordinance #655-2000 authorizing the purchase of 822 Rhodes Ave. @ $45,000 passed 10/23/00.

Ordinance #678-2000 authorizing the purchase of 268 E. Miller Ave. @ $7,000 and 274 E. Miller Ave. @ $27,000 passed 10/30/00.
Ordinance #744-2000 authorizing the purchase of 863 W. Bowery St. @ $25,000 passed 11/27/00.

Ordinance #778-2000 authorizing the purchase of 64-68 Ira Ave. @ $395,000 passed 12/11/00.

Ordinance #779-2000 authorizing the purchase of 34 N. Hawkins Ave. @ $360,000 passed 12/11/00.

Includes tax, title, & appraisal fees @ $45,944.

Includes engineering @ $12,220
Massillon Road Industrial Park

Includes [P30653] and [P30655] TOTAL 4,700,000 ' 400,644
JEDD-W 77,000
TIF 3,237,000 400,64
STATE 250,000
JEDD-S 91,000
SLA 45,000
SC 1,000,000

Site grading, infrastructure and road improvements to support private development. Ordinance #39-2000 passed 1/24/00 authorizing agreements with the
Ohio Department of Development. Design underway. Grading Plan fo be bid in March with construction to begin in April. Public Improvements to be bid
in April, with construction through May 2002. Supplemental #1 awarded to Bob Bennett Construction Co. @ $(1,697) on 7/3/00. Includes payment to the
consultant, GPD Associates, @ $12,529. Includes payments to Summit Testing and Inspection Co. @ $4,725 and MV Technologies @ $2,829. Includes
relocation payment to Quality Mold @ $200,000.

Includes engineering @ $163,041
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Funding

Project Source Committed
Micro Enterprise Lending Program  [P73145]
TOTAL 25,000 25,000
EC 25,000 25,000
Micro lending program by EANDC. Ordinance #740-1998 authorizing a 3-year contract passed November 28, 1998.
N. Turkeyfoot Development Complex  [P01054]
[PO1054] TOTAL 1,600,000 1,804,308
TIF 1,140,000 900,428
SLA 67,000 64,981
OE 0 42,694
WC 0 21,886
AMER 0 4,866
JEDD-S 128,000 249,627
JEDD-T 100,000 302,800
JEDD-W 165,000 217,126

Design, grading, site preparation, infrastructure and roadway construction. Ordinance #153-2000 authorizing purchase of 141-151 Vaughn Rd. @
$192,800 passed 3/13/00. Ordinance #324-2000 authorizing purchase of 139 Vaughn Rd. @ $110,000 passed 5/22/00.
Ordinance #741-2000 authorizing contracts for site preparation, grading, and installation of storm sewers passed 11/20/00. Contract awarded to Kenmore
Construction Co. @ $1,234,820 on 12/11/00. Construction management contract awarded to Glen Stephens @ $115,965. Construction underway, with

completion in July.
Includes engineering @ $138,358

Neighborhood Business Districts

Includes: Middlebury [P73030]
Copley [P73031]
Kenmore [P73032]
W. Market [P73033]
NBD Facgade [P73040]

TOTAL

KE
CcD

Loan and grants for businesses in designated areas. Poggemeyer Design Group was the consultant on the Kenmore NBD @ $20,000. Ordinance #276-
2000 authorizing the purchase of 754-756 Copley Rd. @ $55,000 passed 5/1/00. Includes demolition of 1001 E. Market St. @ $49,260. Includes 1288-
1298 Tallmadge Ave., grant @ $29,000 and loan subsidy @ $82,465. Includes the following grants: Little Forest Medical Center @ $6,850; Sully's Tool
Shed @ $13,000; Dr. Robert Murphy @ $4,800; Ardmore, Inc. @ $6,040; Dr. Noonan, DVM @ $13,000; and David Gezzar, Jr. Landscaping @ $14,200;

Summit Academy @ $12,153; Recycling Coordinators @ $15,000; Lakeshore Jewelers @ $15,000; Lumberjack's Inc. @ $30,000.
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Funding
Project Source Budget Committed

Neighborhood Grocery Store Development  [GO0029] ,
TOTAL 3,360,000

4133
-EC ' 150,000 0
EDI 750,000 0
TIF 1,000,000 0
LS 750,000 _ 0
CD 250,000 4,133
HUD-BR 460,000 0
Development of a neighborhood grocery store in the Middlebury area. Includes tax, titte, and appraisals @ $4,133.
Opportunity Park Deck
TOTAL ' 10,927,500 9,958,679
GO 10,927,500 9,958,679

Includes: Opportunity Park Deck Interim Repair [GO0037]
High/Broadway Parking Deck [GO0030]

Design and construction of new slabs in the Opportunity Park Parking Garage (north) and other miscellaneous repairs, and provision of construction
management services. Contract with H.R. Gray & Associates for construction management @ $602,267. Design/Build contract awarded to Donley's
Construction @ $9,097,000 on 7/24/00. Demolition complete. Construction underway, with completion in November 2001.

Ordinance #566-2000 authorizing consulting contracts for design of walkway from Opportunity Parking Deck to GoJo passed 9/11/00.

Includes engineering @ $51,674
Polymer Research Park

TOTAL 1,500,000 383,931
JEDD-E 1,000,000 257,234
STATE 500,000 126,697

Includes: University Polymer Research Park Grading [GO0041]
University Polymer Research Park Site [GO0049]
Conrail/McCoy Development Complex [P32278]

Includes demolition of existing retaining walls, rough grading, environmental remediation, and master planning for utilities, access roads and parcel layout.
The work area is bounded by Broadway, CSX Railroad, Beacon Journal property, and Thornton Street (approx. 17 acres). Ordinance #716-2000
authorizing contracts for the clearing, grubbing, grading, and environmental remediation passed 11/13/00. Contract awarded to Bob Bennett Construction
Co. @ $249,831 on 1/29/01. includes payments to Summit Testing & Inspecting @ $3,439, Environmental Design @ $3,218, Akron Barberton Cluster
Railway Co. @ $57,079, and McCoy & Associates @ $2,226. Construction to begin in March, with completion in May. :

Includes engineering @ $54,102
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Funding
Project Source Budget Committed

Small & Minority Business Program

TOTAL ' 15,000 0
CD 15,000 0
Provide technical assistance to Safe Harbor and small and minority businesses for development or expansion. Program operated through 2000 with
remaining 1999 funds.
Tell/Building 41 Parking [P32302]
TOTAL 1,800,000 433,481
GO 1,800,000 433,481
Completion of land acquisition, construction of pedestrian bridge and 440 car surface parking lot. Includes purchase of Hopkins and Kipp Auto Parts, Inc.
@ 357 Bowery St. for $383,000 (previously authorized by ordinance #687-1998). Demolition of 357 W. Bowery St. complete @ $41,987.
West Side Office Park
TOTAL 2,500,000 0
PVT 625,000 0
SA 625,000 0
TIF 1,250,000 - 0
Land acquisition, disposition, and roadway construction in support of office park development near White Pond/I-77. Ordinance #251-2000 approving the
redevelopment plan passed 4/17/00. Project carried over to 2001.
Wilbeth-Manchester Industrial Park
TOTAL 800,000 4]
WCF 175,000 0
TiF ' 481,000 0
SLA 48,000 0
SCF 96,000 0
Land acquisition and infrastructure improvements. Project deferred to 2001.
Downtown Improvements 17,680,000 1,733,552
Cascade Awning [CBDO0O06]
TOTAL 10,000 922
TIF 10,000 ' 922

Construction of awning over Mill Street entrance to the Radisson Hotel. Design underway. Construction in 2001.
Includes engineering @ $922
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Funding
Project Source ' Budget - Committed

Cuyahoga Valley Rail Station [P32178]

TOTAL 100,000 42,749
TIF 100,000 42,749

Parking and pedestrian access from Ridge Street to Furnace Street. The National Parks Service will construct the station. URS is the consultant, includes
payment @ $35,000 (consultant expenses reported on cash flow basis). Design underway, construction in Spring 2001. Ordinance #329-2000 authorizing
agreements with the Ohio & Erie Canal Association passed 5/22/00.

. Includes engineering @ $4,889
Downtown Development Closeouts

TOTAL 0 164,458
. GO 0 57,788
ODNR 0 106,670

includes:
O'Neil's Deck Demolition [P32167] - @ $94,302. Supplemental #2 awarded to Eslich Wrecking Co. @ $90,927 on 2/14/00. Supplemental #3 awarded to

Eslich Wrecking @ ($6,184). Includes engineering @ $8,156.
High/Exchange off-street parking [GO0011] - @ $57,789. Includes special assessments @ $25,263. Supplemental #1 awarded to AJC Construction Co.
@ $25,927 on 7/3/00. Includes engineering @ $6,599.

Downtown Financial Assistance [P32118]

TOTAL 150,000 144,149
KE 25,000 25,000
oG ’ 125,000 119,149

Financial assistance programs in the Central Business District. Includes payments to the following:
Ball Park Deli - 209 S. Main St @ $5,000 loan subsidy, $10,000 grant.

Canal Side Building - 348 S. Main St. @ $15,000 grant.

Gourmet Greens - 23 S. Main St. @ $416 loan subsiby. :
Treva's Restaurant - 1 W. Exchange @ $15,000 grant, $20,540 loan subsidy.
Pierpoint Environmental - 19 N. High St. @ $2,784 grant.

Point View - Nantucket - 17-21 S. Main St. @ $1,500 grant.

Blakemore, Meeker - 19 N. Main St. @ $2,784 grant.

Point View - Hermes - 43 E. Market St. @ $12,500 grant, $26,756 loan subsidy.
Reflections Art Gallery - 43 E. Market St. @ $10,000 grant.

Downtown Jewelers - 147 S. Main St. @ $10,000 grant.

Nextel, Inc. - 17 S. Main St. @ $2,500 loan subsidy.

RCM, Inc. - 106 S. Main St. @ $10,902 loan subsidy.
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Funding

Project Source Budget Committed
Downtown Landbanking ‘
Includes: [P32183] and [CBD007] TOTAL 500,000 81,499
TIF 0 22,500
JEDD-E 500,000 : 58,999

Acquisitions in support of future developments. Includes tax, title, and appraisal fees @ $29,445. Includes special assessments @ $26,579. Includes
relocation of 120 W. Bowery St. @ $3,000. Includes payment to Osborne Architects @ $22,500.

Downtown Signage [CBD002]

TOTAL 150,000 ' 4,204
GO 150,000 4,204

Directional signage in the Central Business District. 1999 carryover. Payment to Hasenstab & McCarthy Architects, Inc. @ $4204.

High/Market Parking Deck [GO0046] : :
TOTAL 0 - 201,073

GO 0 201,073

Design of a parking deck at the southwest corner of E.Market and High Street. Ordinance #503-2000 authorizing contracts to consultant passed 7/24/00.
Consulting contract with Osborn Engineers @ $190,605 for preliminary design. Design underway. Construction in 2001.

Includes engineering @ $10,468
High/Market Renewal Area [P32290]

TOTAL | 300,000 | 42,866
JEDD-E 300,000 42,866

Acquisition of property in the High Street - Market Street area and development of parking. Troppe parcel purchased @ $40,000.
Includes engineering @ $2,498

Howe House
TOTAL 350,000 ‘ 280
JEDD-E 0 280
GO 175,000 0
FS-TEP 175,000 0

Selective demolition and restoration of the City-owned historic canal engineer's house for use as a canal visitor center. Carryover from 1999.
Includes engineering @ $279
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Funding
Project Source Budget Committed

Lock | Area [P32180]

TOTAL 500,000 605,791
FS-TEP : 365,000 365,000
GO 0 240,791
ODNR 135,000 0

Construction of bikeway along east side of the canal between Cedar Street and Exchange Street. Ordinance #155-2000 authorizing contracts passed
3/13/00. Contract was awarded to Northern Valley Contractors @ $263,013 on 6/5/00. Construction underway, completion in June. Supplemental #1
awarded to Northern Valley Contractors, Inc. @ $267,946 on 1/2/01 (counted against 2000 budget). Includes payments to consultants @ $7,409.

Includes engineering @ $65,387

Lock Ill Area
TOTAL 3,000,000 967,681
GO 2,500,000 332,681
ODNR 500,000 635,000

Includes: Garden Alley Utility Relocation [P32181]
Ohio Canal Floatable Odor Control [P32604]
Lock 11l Area [GO0045]

Construction of ventilation process (odor control) for the canal.  Contract awarded to W.G. Lockhart Construction @ $399,000 on 2/14/00. Supplemental
#1 awarded to W.G. Lockhart Construction Co., Inc. on 7/17/00 @ $55,000. Supplemental #2 awarded to W.G. Lockhart Construction Co., on 8/21/00 @
$8,505. Construction of the Odor Control is complete.

Acquisition and demolition of properties between O'Neil's and old Rite Aid store. Purchase orders awarded 6/26/00 to American Analytical Laboratories @
$4,900, Safeair Contractors @ $4,900, Emerald Environmental @ $4,900, and Cardinal Environmental Services @ $4,900, all for asbestos assessment.
Asbestos assessment complete, abatement to occur in 2001, Design costs for Lock il area. Includes payment to McCoy and Associates @ $70,884.

Restrooms are to be constructed in the lower level of the O'Neils deck. Contract for restrooms awarded to Carmen Construction @ $347,000 on 5/8/00.
Construction complete. '

Supplemental #3 awarded to Eslich Wrecking Co., Inc. on 7/17/00 @ $6,184.12.
Includes engineering @ $56,539
Maiden Lane/Polsky's Skywalk  [P00003]

TOTAL 620,000 374,472
GO 620,000 374,472

Close-out charges for construction of Skywalk. Design/Build contract awarded to Summit Construction Co. @ $894,647 on 8/14/00 [Reflects the original
design/build contract awarded to Kenmore Construction Co. @ $1,026,455 with a supplemental awarded on 5/15/00 @ ($642,148)]. Design complete.
Construction scheduled for March through August 2001.

Includes engineering @ $7,884
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Funding

Project Source Budget Committed
O'Neils Closeouts [OBRO006] A
TOTAL 0 -907.073
GO 0 -907,073
Closeout of the O'Neils Building General Trades contract. includes the following:
Supplemental #6 to The Ruhlin Company @ ($914,112) on 10/2/00.
Superblock Parking Deck [GO0001]
TOTAL 12,000,000 10,480
GO 12,000,000 10,480

Superblock Parking Deck Phase Iil. 1,197 car parking deck expansion. URS is the consultant.
Includes engineering @ $9,366
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Appendix A

2000 Equipment Replacement Program

City Division Type Budget Awarded
of Equipment Oty Amount Oy Amount  Contracts/Comments

SERVICE DEPARTMENT

Airport

3/4 ton pickup with plow (4 wd) 1 $26,000 1 $27,710  Awarded to Montrose Ford on 11/20/00.

Building Maintenance

3/4 ton utility pickup 1 $23,500 1 $22,497  Awarded to Burt Greenwald Chevrolet on 11/20/00.

Customer Service

1 ton stakebody 1 $28,000 1 $27,085 Awarded to Montrose Ford on 1/16/01.

1/2 ton pickup 1 $17,000 1 $16,018 Awarded to Burt Greenwald Chevrolet on 11/20/00.

Engineering Services .

1/2 ton pickup 1 $17,000 1 $15,278  Awarded to Burt Greenwald Chevrolet on 11/20/00.

Highway Maintenance

3/4 ton utility pickup 1 $22,500 1 $24,454 Awarded to Burt Greenwald Chevrolet on 11/20/00.

1/2 ton pickup ' 1 $17,000 1 $16,854 Awarded to Burt Greenwald Chevrolet on 11/20/00.

1 ton crew cab dump truck 2 $70,500 2 $78,852  Awarded to Montrose Ford on 11/20/00.

3 ton dump with plow/spreader 3 $249,000 3 $297,168  Awarded to Valley Sterling on 1/16/01.

10 ton tandem dump with plow/spreader 1 $92,000 1 $92,782  Awarded to Valley Sterling on 1/16/01.

Parks Maintenance

tractor with side/rear mowers 1 $40,000 1 $35,950 Contract awarded to Akron Tractor & Equipment.

Utility Vehicle 0 $0 1 $8,100 Contract awarded to RRH unlimited.

1 ton crew cab dump with plow/speader 2 $80,000 2 $84,176 Awarded to Montrose Ford on 11/20/00.

55 foot bucket truck 1 $90,000 1 $98,425 Contract awarded to Altec Industries on 4/28/00.

Sanitation

1/2 ton pickup 2 $32,000 not to be purchased

Packer 2 $220,000 2 $229,224 Contract awarded to R&R Truck Sales Inc. on
5/30/00.

Sewer Maintenance

1 ton van 1 $20,000 1 $18,669 Awarded to Burt Greenwald Chevrolet on 1/16/01.

3/4 ton pickup truck 2 $42,000 2 $41,221 Awarded to Burt Greenwald Chevrolet on 11/20/00.

back hoe 1 $68,000 not to be purchased

Traffic Engineering

3/4 ton Paint Truck 1 $50,000 1 $65,614 Contract awarded to JCL Equipment Co. on
10/12/99 @ $111,490 ($45,876 paid by 1999
Eguipment Replacement Program).

Utilities Services

1/2 ton pickup 2 $40,000 2 $32,852  Awarded to Burt Greenwald Chevrolet on 11/20/00.

Water Distribution

3/4 ton pickup 1 $21,000 $22,813  Awarded to Burt Greenwald Chevrolet on 11/20/00.

5 ton dump 1 $84,000 $64,140  Awarded to Wise International on 1/16/01.



City Division Type Budget Awarded
of Equipment O Amount Oy Amount Contracts/Comments

2 1/2 ton utility truck 1 $45,000 $41,059  Awarded to Westgate Ford Truck Sales, Inc. on
1/16/01.

TOTAL SERVICE DEPARTMENT $1,394,500 $1,360,941

COMMUNICATIONS DEPARTMENT

mid-size cargo van 0 $0 1 $17,871 Awarded to Burt Greenwald Chevrolet on 1/16/01.

utility module box 1 $20,000 not to be purchased

TOTAL COMMUNICATIONS DEPARTMENT $20,000 317,871

POLICE DEPARTMENT

push truck 1 $25,000 1 $26,958 Awarded to Burt Greenwald Chevrolet on 1/10/00.

marked cars 0 $0 12 $257,940 Awarded to Montrose Ford on 12/4/00.

sport utility vehicle 2 $70,000 2 $57,480 Awarded to Valley Ford Truck on 5/22/00.

paddy wagons 3 $90,000 3 $93,370 Awarded to Montrose Ford on 3/6/00.

unmarked cars 17 $220,000 14 $183,610 Awarded to Rolling Acres Dodge on 3/6/00.

marked cars 34 $697,000 34 $716,142  Awarded to Montrose Ford on 2/7/00.

TOTAL POLICE DEPARTMENT $1,102,000 $1,335,500

FIRE DEPARTMENT

pumper 1 $265,000 1 $306,695  Awarded to Sutphen Corp. on 10/16/00.

public education van $25,500 1 $20,859 Awarded to Burt Greenwald Chevrolet on 6/19/00.

mini-modular ambulance $130,000 2 $159,792 Awarded to Burgess Hearse & Ambulance Sales,
Inc. on 9/5/00.

modular ambulance 1 $120,000 1 $94,124 Awarded to Burgess Hearse & Ambulance Sales,
inc. on 9/5/00.

platform truck 1 $700,000 1 $677,835 Awarded to Sutphen Corp. on 1/24/00.
Supplemental awarded to Sutphen Corp. @
$1,189.50.

TOTAL FIRE DEPARTMENT 31,240,500 31,259,305

Total Equipment Replacement $3,757,000 $3,973,617



Appendix B

2000 Resurfacing Program Street List

Arterial & Collector

27th St SW (W Wilbeth Rd to 605' South)

E Glenwood Ave (Rt 8 to Fouse Ave)

E Archwood Ave (S Main St to Grant St)

E Waterloo Rd (S Arlington St to 140" W/L Kelly Ave)

S Arlington St (E Waterloo Rd to S Corp Line)

Bryden Dr (W Market St to N Hawkins Ave)

Merriman Rd (Memorial Pkwy to Monmouth Dr)

13th St SW (Polk Ave to Jason Ave)

S Main St (N/L E Wilbeth Rd to 155'N C/L W Boxwood Ave)
University Ave (S Broadway St to Hill St)

E Tallmadge Ave (Cuyahoga Stto N Main St)

N Main St (28' N/L E Market St to Martin Luther King Jr Blvd)
Firestone Pkwy (Cole Ave to Gottwalt St)

Diagonal Rd (122'E E! Hartford Ave to S Hawkins Ave)
Dodge Ave (S Portage Path to W Exchange St)
Romayne Dr (Mark Dr to N Portage Path)

The Brooklands (Newton St to Tonawanda Ave)

S Case Ave (42' WL River St to S Arlington St)

S Martha Ave (S Seiberling St to 155' S S/L Englewood)
River St (S Case Ave to E Exchange St)

S Seiberling St (E Archwood Ave to S Martha Ave)
Home Ave (Evans Ave to 1945'N (Bettes Bridge))

E Glenwood Ave (Fouse Ave to Nevin St)

Residential

Lansing Rd (47' N Cl Baker Ave to 1145' North)
Springfield Center Rd (Wedgewood Dr to 725' East Dead End)
Zeller Ave (Lookout Ave to E. Glenwood Ave)
Montrose Ave. (Lookout Ave to E. Glenwood Ave)
Lansing Rd (Harding Ave to 602' North)

E Linwood Ave (Thornapple Ave to 625' East)
Frederick Ave (N Howard St to E Tallmadge Ave)
Lurie Ave (Hammel St to 405' West)

Lurie Ave (Sunset Ave to Gless Ave)

Hamme! St (Thoreau Ave to Lurie Ave)

Lansing Rd (Quayle Dr tok Harding Ave)

Alaho St (Income Dr to 512' South)

Gottwalt St (S Main St to Firestone Pkwy)

Ruth Ave (Wooster Ave Dorothy Ave)

Firestone Pkwy (Stanton Ave to S Main St)
Coventry St (34'N Cl Morgan Ave to 1060’ North)
Allyn St (Wheeler St to E Exchange St)

Mission Dr (Brown St to S Firestone Blvd)
Boulevard St (72'S CI W Thornton St to 695' South)
Orrin St (Madison Ave to Wildwood Ave)

Hamlin St (Madison Ave to Wildwood Ave)
Stanton Ave (S Main St to Firestone Pkwy)
Cooper Ave (Hammel St to 610' East)

18th St SW (lona Ave to Chester)

10th St SW (Florida Ave to Everglade Dr)
McPherson Ave (Lisa Ann Dr to Greenvale Ave)
Foursome Ave (Garman Rd to Walton Dr)

Polk Ave (9th St SW to 6th St SW)

Austin Ave (Kelly Ave to S Arlington St)
Wingfoot Way (Watson St to Malasia Rd)
Waterford St (Edwin Ave to Nesmith Lake Blvd)



*Chip & Seal
N Portage Path (Eaton Ave to Romayne Dr)
6th St SW (Indian Trl to 1315’ South)
Waterford St (20" EL. Nesmith Lake Blvd to 134' East)
Mull Ave (20'W WL Kildare Dr to 3425'West)
lvy Ct (Manchester Rd to 338" West)
Oak St (Butler Ave to Dayton St)
Unnamed Alley N of 1604 S Hawkins Ave (S Hawkins Ave to Frederick
Selzer St (Edward Ave to Uhler Ave)
Locust St (10'S S/L Wills Ave to 496' North)
Carver St (E! Malacca St to 131' East)
Congo St (East Park Blvd to 205' West)
Hollis St (East Park Blvd to 320' East)
Selzer St  (27'N NL Uhler Ave to 892' North)
Lorenz Ave (Selzer St to Springdale Dr)
Drexel Ave (Magnolia Ave to Riverside Dr)
Circle Dr (Howard St to Howard St)
Hollis St (East Park Blvd to Frazier Ave)
Malacca St (Carver St to 695" South)
Central Way (Julien Ave to Parkview Ave)
Scheck St (Norka St to Schumacher Ave)
E Fairlawn Blvd (Ridgewood Rd to 1432' South)
Coventry St (400" SL Palmetto Ave to 750" South)
Lurie Ave (20E EL Hammel St to Dead End (N Jenkins Bivd))
Mission Dr (Coventry St to Highview Ave)
‘Prentiss Ave (Coventry St to Highview Ave)
Swartz Rd (Glenmount to 300" West W/L Harrington Rd)
Watkins Ave (Osage Ave to Brittain Rd)
Alton Dr (SL Sabetha Pl to SL Dartmouth Ave)
Alton Dr (43' WL N Hawkins Ave to WL Lot 53 Braedale Allot.)
Beauparc Dr (NL W Market St to SL Dartmouth Ave)
Perkins St (Arch St to N Adams St)
Edgemoor Ave (WL S Hawkins Ave to 459' West)
Lurie Ave (Coventry St to Highview Ave)
Marlowe Ave (WL S Hawkins Ave to 806' West)
Reynolds Ave (SL Garman Rd to NL Greenvale Ave)
Parkside Dr (NL Thurmont Rd to Cul-de-sac)
Oneida Pl (NL Alton Dr to Cul-de-sac)
N Portage Path (28' N/L Memorial Pkwy to Romayne Dr)
Molane Ave (SL Garman Rd to NL Greenvaie Ave)
Joseph Ave (S Arlington St to Trapas Ave)

Hollywood Ave (SL Garman Rd to NL Greenvale Ave)

W Fairlawn Blvd (Ridgewood Rd to Stockbridge)

Drury Ave (Darrow Rd to 560' East)

Eastwood Ave (696' E Darrow Rd to East Corp Line)
State Route

**SR 8 (Central Interchange to N Corp Line)

SR 162 Copley Rd (St Michaels to West Corp Line)

SR 261 E Tallmadge (N Main to Davis)

SR 93 Manchester Rd (Kenmore Blvd to Nesmith Lake Blvd)
**SR 224 E. Waterloo Rd. ((Massillon to I-77))

SR 18 W Market (Twin Oaks to Portage Path Wards 4,8)

* Sealing wiil be done in 2001 -
** Work will be done in 2001.



